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Purpose, Scope, and Technical Approach:

Purpose:  The purpose of the Department of Energy (DOE's) Environmental Restoration (ER) Program is to protect human health and the environment 
from hazards posed by inactive and surplus DOE facilities and contaminated lands.  This is done by remediating sites and facilities in the most cost 
efficient and responsible manner possible in order to provide for future beneficial use.  The sites being addressed by the ER project at Los Alamos 
generally pose low risks of adverse impact to the health and safety of the public, workers, or the environment because most source terms are moderate 
to small, pathways for sources to reach receptors are limited, and the larger source terms have restricted accessibility to potential receptors. The 
primary driver for the ER project is: the Laboratory's Resource Conservation and Recovery Act (RCRA) permit requiring corrective action. 

Scope: The scope of the Los Alamos National Laboratory (LANL) ER Project encompasses RCRA Hazardous and Solid Waste Amendments (HSWA) 
corrective actions, decommissioning, RCRA closures, and the associated project wide technical support, program and information management. The 
project has 2 components: environmental restoration and land transfer. 

LANL has identified 2124 potential release sites (PRSs) which are located on the Pajarito Plateau in northern New Mexico.  Of these, 1924 are 
associated with this Project Baseline Summary (PBS), and 200 are associated with land transfer.    These sites are on private property, county property, 
Forest Service land, and National Park Service land, as well as DOE property.  These sites include about two dozen large material disposal areas and 
about a dozen large inactive firing sites.  LANL has estimated that 10% of these large sites with large source terms may be excavated and source terms 
removed for disposal elsewhere.  Other types of sites include septic tanks, underground storage tanks, lagoons, industrial waste lines, and small spills. 

As of December 1998, 102 sites had been removed from the RCRA permit.  Ninety nine of these PRSs are associated with this PBS.  Based on human 
health concerns, 1,405 sites have been identified as requiring no further action.   These sites will be reviewed in the future for ecological concerns, 
which are expected to be minimal.  

While the ER project will be completed by 2009, there will be a continuing need for long-term surveillance and maintenance activities.  Although this 
plan contains resources for this ongoing surveillance and maintenance beyond 2009, it is anticipated that responsibility for these activities will be 
turned over to other DOE and Laboratory organizations at that time.   

The corrective action subproject includes a wide array of site types.  Sites to be addressed include: material-disposal areas, waste management 
facilities, surface impoundments, experimental reactors, wastewater treatment and septic systems, aboveground and underground storage tanks, 
sanitary and industrial waste effluent lines, polychlorinated biphenyls (PCB) transformers, active and inactive firing sites, incinerators, chemical 
processing, shops for machining radioactive materials, high explosives processing facilities, nuclear weapons initiator testing sites, and sites where 
reactor components were developed.  The primary contaminants of concern are radionuclides, high explosives, volatile and semivolatile organic 
compounds,  PCBs, asbestos, and inorganic compounds, including heavy metals.

LANL is located on the Pajarito Plateau, a system of finger-like mesas extending from the Jemez Mountains, with canyons between each mesa.  
Contamination may have occurred in 19 canyons from various Laboratory operations both on the mesas and within the canyons themselves.  Many of 
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the canyons extend beyond the current boundaries of the Laboratory and all eventually drain into the Rio Grande river in New Mexico.  The ER 
activity will investigate any potential offsite contamination from potential release sites that discharge into the canyons.

Radioactive contaminants (primarily tritium, cesium 137, and strontium 90) have been detected in alluvial ground water downgradient of two sites 
located in one of the main canyons within the Laboratory`s boundaries.  One of the sites houses the Omega West Reactor.  This reactor, no longer 
operational, was an 8-megawatt water-cooled reactor fueled with highly enriched uranium; it was used for basic research in nuclear physics. The other 
site was used in developing weapons-boosting systems and conducting long-term studies on weapon subsystems.  

A few potential release sites have been identified at Fenton Hill, a site 37 miles west of the Laboratory, for research on geothermal energy.  Formerly 
operated by the Laboratory and now inactive, the site is located on land leased by DOE.

The decommissioning subproject has identified 145 structures that are excess as part of the Environmental Management (EM) scope of work; work on 
56 structures is complete, 49 structures remain that are associated with this PBS and 40 structures remain that are associated with land transfer.  The 
structures include buildings, pipelines, ductwork, stacks, and other materials.  Decommissioning includes the removal of contamination, and 
demolition of these facilities if necessary.  When it is determined that a contaminated facility is no longer needed for its original purpose, the 
decommissioning program decontaminates the facility but does not demolish it unless it cannot be used for another purpose.  The facilities in the 
decommissioning subproject include buildings from a phase separator pit used from the mid-1960`s through the early 1990`s; a former tritium facility 
used from the mid-1950`s through the late 1980`s; many abandoned buildings contaminated with high explosives and used from the 1950`s to the 
1980`s; and the Omega West Reactor which was used from the mid-1950`s to the early 1990`s.

Currently the closures subproject includes the RCRA closure for Area P at TA-16.  Area P is a large landfill on the edge of Valle Canyon which 
consists of soils and rubble that contain high explosives residues as well as construction debris.  Recently pieces of unflashed high explosives were 
found at the site.

Project and Information Management encompasses project-wide activities that support field activities.  This includes project management (which also 
provides the interface with DOE and the regulators as well as ensures overall project consistency), the integrated data management system and 
geographical information system, the records management system for compliance with permit requirements for records and data management, project 
wide health and safety oversight, and public involvement.  Project wide technical support includes hydrogeological studies to meet the RCRA/HSWA 
permit`s special conditions, overall strategies for decision making, and development and implementation of an ecological risk approach.  

Technical Approach: The LANL Environmental Restoration  Project's approach to implementing the corrective action process uses a modified version 
of the DOE`s streamlined approach.  This approach incorporates elements of data quality objectives, risk assessment, and Environmental Protection 
Agency`s (EPA) Superfund Accelerated Cleanup Model (SACM) to facilitate the rapid cleanup of PRSs.  Both the technical approach and decision 
logic are tied to the EPA`s regulations and guidance.  For any given site, the ultimate objective of the approach is to reach a point at which no further 
action (NFA) is necessary.  The approach stresses   
- use of conceptual models and early identification of potential response actions based on existing information to assess sites,
- phased site characterization to close sites as early as possible, and
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Project Status in FY 2006:

The LANL ER Project will have the need for continued operation at the end of 2006.  The work remaining will include the remediation of between 4 
and 6 material disposal areas, decommissioning efforts at several facilities, completion of the assessment and remediation of some canyons, and work 
at less complex sites which could not be conducted due to funding constraints.  The project will be more than 90% complete.

Post-2006 Project Scope:

The LANL ER Project will not be completed by 2006.  Work at some sites will be completed in FY2009. Following this, it is anticipated that 
responsibility for long-term surveillance and maintenance will be turned over to other DOE & Laboratory organizations at that time.  Surveillance and 
maintenance for hazardous waste sites may extend for only 30 years, but could extend indefinitely for most radiologically contaminated sites.

- integration of the phases of the corrective action process RCRA Facility Investigation (RFI), corrective measures study (CMS), and corrective 
measures implementation (CMI)to collect data applicable to all three phases and to apply engineering analysis as early as possible in the process
- real time consultations and other interactions with regulatory agencies. 

Many corrective action decisions require collecting, assimilating, and evaluating environmental data.  The LANL technical approach to environmental 
restoration begins with decision criteria that are sufficiently explicit to guide the design of field investigations and the evaluation of the resulting data.  
Decisions required during the RFI include
- determining whether contaminants have been released to the environment- -the site-screening decision, 
- determining whether corrective action is required for the site- -a risk-based decision that may be made before or after a CMS has been initiated, and
- determining whether a formal CMS is required to select and design an appropriate corrective action. 

Depending on the nature and complexity of the site and the quality of existing information, it may be possible to propose a site for no further action 
(NFA).  The remaining sites fall into the following categories:
- sites where accelerated cleanup is possible, 
- sites where CMS and CMI are expected, and 
- sites for which existing information is not adequate to support a decision concerning potential outcomes that include NFA, accelerated cleanup, and 
further investigation.

Site-specific land use assumptions and exposure scenarios are considered in establishing preliminary remediation goals and media cleanup standards, 
as well as in risk assessments, to estimate the reduction of risk that could be realized by a potential corrective action.  Target risk and dose levels are 
set following EPA and DOE guidance.  Following EPA guidance, preliminary remediation goals and media cleanup standards for nonradioactive 
carcinogens are derived using EPA`s target incremental risk range of 10-4 to 10-6.  A target Hazard Index value of 1 is used for noncarcinogens.  
Hazardous constituents and radionuclide cleanup levels are evaluated based on total overall risk from a site.  If radionuclides are the only contaminants 
of concern, the cleanup is conducted under the jurisdiction of DOE in accordance with DOE orders.

The project is working with other organizations to build into the process approaches for addressing National Resources Damage Assessment, 
watershed protection, ground water protection, and National Environmental Policy Act (NEPA) evaluations.    This project also is developing a 
material disposal  characterization strategy and presumptive remedy approach, as well as an approach to  ecological risk assessment.
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Project End State

The LANL ER Project will be completed in 2009.  The majority of lands and facilities addressed under the project will be used to achieve the future 
Laboratory mission. Therefore, the primary end point ER activities will achieve levels of remediation that  generally allow industrial type activities to 
continue in a safe manner, with associated process development for NRDA, etc. 

The 49 remaining structures which may be decommissioned will be done such that the associated property will be available for industrial use at 
completion.  No additional Surveillance and Maintenance (S&M) is anticipated for these properties following decommissioning.  

It is anticipated that in 2002 Defense Programs and Environmental Management will have the opportunity to negotiate the transfer of additional excess 
facilities to EM.  This scope is currently not in this Paths to Closure.  When transfer is compeleted the new scope will be added.  This will impact 
future costs and schedule to completion.
Major material disposal areas will likely be maintained through institutional controls implemented by the landlord organizations after they have been 
remediated in accordance with regulatory requirements.  Surveillance and monitoring of these sites will be in accordance with plans approved by the 
administrative authority and will continue after 2009.

It is not anticipated that ground water remediation will be necessary at LANL.  However, should it be determined that such remediation is necessary, it 
will take place following plans approved by the administrative authority and will continue after 2010.

Cost Baseline Comments:

The cost estimate was developed using the activity based cost estimating developed for the baseline estimates.  Increases to the estimate to complete 
are primarily driven by recent correspondence received from and interactions with the Administrative Authority (New Mexico Environment 
Department).

Safety & Health Hazards:

Hazards associated with this PBS include exposure to hazardous chemicals and radionuclides, construction hazards, and environmental hazards such 
as lightning, Hantavirus,  and poisonous snakes.  The project works under the umbrella of a Generic Health and Safety Plan that outlines procedures 
for identifying hazards and develop the proper controls.  Each task or set of tasks is supported by a Site Specific Health and Safety Plan that identifies 
the specific hazards associated with the tasks and the specific controls to be taken.

These hazards are addressed in the Los Alamos National Laboratory Environmental Restoration Health and Safety Plan (March 25, 1995) which serves 
as the umbrella health and safety document for the ER project.  Each work task is supported by a site specific health and safety plan that tiers from the 
umbrella document.  These site specific plans deal with hazards that are specific to the work task itself.  To date over 100 site specific health and 
safety documents have been prepared; the plan contains scope for updating the umbrella document as needed and for preparation of task and site 
specific health and safety documentation.

Safety & Health Work Performance:
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Readiness reviews are held prior to the initiation of field tasks or groups of tasks.  These ensure that controls are in place prior to performing work.  
Worker awareness is enhanced through daily pre-work meetings that discuss the hazards and protective controls to be encountered on that day.  Health 
and Safety resources are split about evenly between radiation protection and industrial hygiene functional areas.  Costs for this support are about 
$560K, supporting about 11 Full Time Equivalents (FTEs) split between radiation protection and industrial hygiene.

The ER project only funds directly for industrial hygiene and radiation protection support that is over and above that provided through indirectly 
funded sources.  Other health and safety support areas are funded through institutional funds derived from indirect charges.  The H&S FTE costs are 
fully burdened and also include some amount of materials and supplies to support the FTEs.  In some cases additional equipment, for H&S services is 
included in the total H&S costs.  These are documented in the ER project baseline.

PBS Comments:

Human exposure scenarios developed for risk assessments can be combined under individual land use categories.  Exposure scenarios include, but are 
not limited to, industrial, recreational, residential, and Native American.  These scenarios describe and determine the risk approach that will be used at 
a potential release site (PRS) and, therefore, will determine in part the potential remediation goals for the site.  New Mexico Environment Department 
(NMED) has approval authority for the exposure scenario for PRS listed on the Hazardous and Solid Waste Amendments permit and may require that 
a different exposure scenario (one other than that proposed by DOE and the Laboratory) be considered when evaluating remedial alternatives.  Public 
input will be sought in determining the exposure scenario.

Institutional controls are inherent in all land use scenarios except for the residential scenario.  The regulators must be satisfied that these controls are 
adequate for a specific site at which they are used.  For land remediated to levels above residential on Laboratory land, a deed restriction will be 
entered in the Laboratory`s property management system, and for non-Laboratory lands, a deed notice will be entered in the County Clerk's office.

The contingency analysis developed during the planning process identified a number of business vulnerabilities that could interfere with the 
completion of the project by 2008.  Among these vulnerabilities are uncertainty about the extent of contamination and volumes of waste that will be 
generated; uncertainty about appropriate remediation technologies, particularly for material disposal areas; uncertainty about the extent to which the 
canyons will require remediation; identification of unexpected hazards associated with sites, e.g., undetonated high explosives and uncertainty about 
the amount of sampling required to adequately characterize a site.

Additional vulnerabilities are associated with uncertainties associated with cumulative impacts of corrective action decisions, NRDA,  and watershed 
management.  Uncertainty about the end-state requirements for some MDAs add further vulnerabilities in scope extent and waste volume generation.

The project submitted a work plan for investigating Pueblo and Los Alamos canyons in November 1995 to the NMED.  The plan laid out an 
accelerated, optimized approach to characterizing the canyons. In addition, the project has interacted with the San Ildefonso Pueblo, informing them of 
our approach and involving them in the investigation.  Recently, the project briefed the pueblo government on progress in the canyons investigations.

Baseline Validation Narrative:

The Los Alamos National Laboratory Environmental Restoration technical scope, cost,  and schedule was validated in February 1992 by the 
Department of Energy Albuquerque Operations Office. Since that time, the scope, cost and schedule has been modified and these modifications 
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Planning Section
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reviewed through baseline change control.  Addition, program and cost reviews such as EM-40 Cost Quality Management Assessments (March 1992), 
Independent Cost Evaluation (March 1993), and Major Systems Acquisition (May 1993) reviews have been conducted.  In addition, AL 
Environmental Restoration Division (ERD) Baseline reviews were conducted (December 1996 and August 1997).  In October 1998 the FY99 LANL 
ER Life Cycle Baseline was reviewed.  At that time the DOE deternmined that the Baseline could not be validated.  The ER Project is being 
rebaselined in FY99, and a review/validation is scheuled for September 1999.

General PBS Information

Date Validated: 2/1/1992Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

Y

AEA

N

UMTRCA

N

State

N

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Theodore J. Taylor

505-665-7203

505-665-4504

ttaylor@doe.lanl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

628,492 57,972 42,387 53,100 44,900 38,900 36,500 34,000 34,000 34,100203,314425,178 49,319PBS Baseline (current 
year dollars)

50,154 60,293
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

20,000 1,943 1,675 11,369 12,615 13,996 15,529 15,256 8,729 9,685 10,745 11,92110,248 13,227 14,676PBS Baseline (current 
year dollars)

31,700

16,491 1,569 1,325 7,619 7,619 7,619 7,619 6,747 3,479 3,479 3,479 3,4787,619 3,479 3,479PBS Baseline 
(constant 1999 
dollars)

26,688

20,000 1,943 1,675 11,369 12,615 13,996 15,529 15,256 8,729 9,685 10,745 11,92110,248 13,227 14,676PBS EM Baseline 
(current year dollars)

31,700

16,491 1,569 1,325 7,619 7,619 7,619 7,619 6,747 3,479 3,479 3,479 3,4787,619 3,479 3,479PBS EM Baseline 
(constant 1999 
dollars)

26,688

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

515,332 57,972 42,387 51,704 42,820 36,335 33,392 30,465 29,839 29,311111,788403,544 49,319PBS Baseline 
(constant 1999 
dollars)

50,154 60,293

628,492 57,972 42,387 53,100 44,900 38,900 36,500 34,000 34,000 34,100203,314425,178 49,319PBS EM Baseline 
(current year dollars)

50,154 60,293

515,332 57,972 42,387 51,704 42,820 36,335 33,392 30,465 29,839 29,311111,788403,544 49,319PBS EM Baseline 
(constant 1999 
dollars)

50,154 60,293

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Land Transfer was moved to new PBS's AL029 for FY 99 AL030-Land Parcels Transfer at LANL for FY 00

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 686,208

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 796,655

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Cost growth due to a $15 million piece of work in FY 98 being inadvertently left out of Remedial Act

Explanation of Project Completion Date Difference  (if applicable):

A new PBS, AL-030 Land Parcels Transfer at LANL, was created in March of 1999 to account for ER work related to Land Transfer of sites and facilities to Los Alamos County or to the Secretary of the Interior in 
trust for San Ildefonso Pueblo.  There were 207 release sites and 40 decommissioning structures transferred from PBS AL-009 (LANL Environmental Restoration) to AL-030 (Land Parcels Transfer at LANL).  The 
planned cost of this scope is $431,037K.  Planned completion for these activities is FY 2007. 

Scope and cost for RCRA remedial actions focus area has increased as a result of accounting for activities inadvertently dropped from the 1998 baseline life cycle.  This work, as well as fiscal year adjustments in 
remediation of release sites and decommissioning structures (and associated escalation factors) resulting from land transfer activities, accounts for the $73,212K cost growth.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 704,736

Cost Change Due to Scope Deletions (-): 308,762

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 18,528

15,405

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/2008

9/30/2009

50,154 60,293Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

TA-35 PHASE II SAP COMPLETE D319340736 9/30/1999 Y

TA-35: PHASE II SAP COMPLETE D319340736 9/30/1999 Y

TA0:  RFI REPORT SUBMIT TO AA WSTE LINE 
PRS 0-017

D320B07048 6/14/1999 Y

TA0:  SUBMIT FINAL WASTE LNS RFI REPORT 
TO AA PRS 0-017

D320B07052 9/14/1999 Y

TA0:  SUBMIT WASTE LINES FINAL SAP 0-017 D320B07020 10/16/1998 Y10/16/1998

TA49: AREA 2 FINAL RFI REPORT COMPLETE D205332732 9/30/1999 9/30/1999 Y

TA53: WRITE SAMPLING PLANS PRS 53-
006A,B,C,D,E,F

D316595037 12/7/1999 10/30/1998 Y

TS-22:  PH2 SUBMIT DOE/AA DRAFT D309570436 5/18/1999 4/23/1999 Y

LANL complete four alluvial wells as part of the 
Canyon Investigations.

9/30/1999 Y

LANL submit Material Disposal Area Core Document 
to Administrative Authority.

3/31/1999 Y

LANL submit the Sandia Canyon Work Plan to the 
Administrative Authority.

9/30/1999 Y

Submit Final NFA to Regulatory Authority  9/30/2009

Project Start  5/30/1991

Complete LTS&M  9/30/2070

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 408,041

Subtotal: 411,379

Additional Amount to Reconcile (+): -3,338
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

TA-35 PHASE II SAP COMPLETE D319340736

TA-35: PHASE II SAP 
COMPLETE

D319340736

TA0:  RFI REPORT SUBMIT TO 
AA WSTE LINE PRS 0-017

D320B07048

TA0:  SUBMIT FINAL WASTE 
LNS RFI REPORT TO AA PRS 0-
017

D320B07052

TA0:  SUBMIT WASTE LINES 
FINAL SAP 0-017

D320B07020

TA49: AREA 2 FINAL RFI 
REPORT COMPLETE

D205332732

TA53: WRITE SAMPLING 
PLANS PRS 53-006A,B,C,D,E,F

D316595037

TS-22:  PH2 SUBMIT DOE/AA 
DRAFT

D309570436

LANL complete four alluvial wells 
as part of the Canyon 
Investigations.

LANL submit Material Disposal 
Area Core Document to 
Administrative Authority.

LANL submit the Sandia Canyon 
Work Plan to the Administrative 
Authority.

YSubmit Final NFA to Regulatory 
Authority

 Submit final no further action 
documentation to appropriate 
regulatory authority.

YProject Start  Start project.
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YComplete LTS&M  Complete LTS&M

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 15.00 5.00 4.00 3.00 2.0032.0032.00 0.00 2.00NR 34.00 133.00

RS

Cleanup 120.00 5.00 8.00 19.00 25.00469.00399.00 70.00 38.00 58.066.00NR 1,118.00 139.00

Fac.

Decom.- Assess. 0.000.00 0.00NF 5.00

Fac.

Decom- Cleanup 1.0049.0017.00 32.00 16.00NF 22.00 2.00

LLW

On-Site Disp. 716.00 2,267.00 2,395.00 6,545.0033,058.0029,745.00 3,313.00 1,533.00 5,012.02,680.00M3

Rem. Waste

Disposed 612.50 35.50 42.50 562.504,030.004,022.00 8.00 570.50 577.5542.50M3

Tech.

Deployed 2.00 1.003.003.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

1.00Assess. NR
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 1,453.00 1,692.00

RS

Cleanup NR 55.00 1,692.00

Fac.

Decom.- Assess. NF 88.00 93.00

Fac.

Decom- Cleanup NF 16.00 93.00

LLW

On-Site Disp. M3 30,075.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

20.00 40.00 39.00 31.00Cleanup NR 58.00

Fac.

Decom.- Assess. NF

Fac.

18.00 14.00Decom- Cleanup NF

LLW

5,619.00 2,978.00 3,313.00On-Site Disp. M3 5,012.00

Rem. Waste

1,078.50 8.00Disposed M3 577.50

Tech.

Deployed Ntd
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Rem. Waste

Disposed M3 3,382.00

Tech.

Deployed Ntd 3.00 4.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL Y0004 0-005 \ Landfill 10/16/199
2

Approved NWaste/Landfills

LANL Y0005 0-008 \ Surface disposal site 10/16/199
2

Approved NWaste/Miscellaneous 
Surface Debris

LANL N0010 0-011(d) \ Mortar impact area 3/1/1994 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0014 0-016 \ Firing range 9/29/19979/29/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0015 0-017 \ Waste lines 2000 2000 2000 7/30/19997/30/1999 YBuildings & 
Equipment/Other 
Buildings

LANL N0016 0-018(a) \ Wastewater treatment plant Pueblo 9/12/19979/12/1997 YBuildings & 
Equipment/Other 
Buildings

LANL N0017 0-018(b) \ Wastewater treatment plant Bayo 9/12/19979/12/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y0018 0-019 \ Wastewater treatment plant, Central 2000 1997 2000 1998 YBuildings & 
Equipment/Other 
Buildings
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL Y0019 0-024 \ Cistern 10/16/199
2

Approved NLiquid Surface 
Impoundments/Holding 
Ponds

LANL Y0020 0-025 \ Landfill 10/16/199
2

Approved NWaste/Landfills

LANL Y0021 0-026 \ Landfill 10/16/199
2

Approved NWaste/Landfills

LANL Y0023 0-028(a) \ Effluent discharge, golf course 7/22/1996 Pending NSurface and 
Groundwater/Surface 
Water

LANL Y0024 0-028(b) \ Effluent discharge, ball fields 7/22/1996 Pending NSurface and 
Groundwater/Surface 
Water

LANL N0025 0-029(a) \ Transformer 4/15/1993 Pending NBuildings & 
Equipment/Equipment

LANL N0026 0-029(b) \ Transformer 4/15/1993 Pending NBuildings & 
Equipment/Equipment

LANL N0027 0-029(c) \ Transformer 4/15/1993 Pending NBuildings & 
Equipment/Equipment

LANL N0028 0-030(a) \ Septic system, DP Road 9/30/1996 Pending NBuildings & 
Equipment/Equipment

LANL N0030 0-030(c) \ Septic system 6/27/1995 Pending NBuildings & 
Equipment/Equipment

LANL N0031 0-030(d) \ Septic system 9/12/1997 NBuildings & 
Equipment/Equipment

LANL Y0032 0-030(e)N \ Septic system 6/27/1996 Pending NBuildings & 
Equipment/Equipment

LANL Y0033 0-030(e)S \ Septic system 6/27/1996 Pending NBuildings & 
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Equipment/Equipment

LANL Y0034 0-030(f) \ Septic system 6/27/1996 Pending NBuildings & 
Equipment/Equipment

LANL N0035 0-030(g) \ Septic system 11/13/199
5

Pending NBuildings & 
Equipment/Equipment

LANL N0036 0-030(h) \ Septic system 9/30/1996 Pending YBuildings & 
Equipment/Equipment

LANL N0038 0-030(j) \ Septic system 1997 1997 2003 2003 NBuildings & 
Equipment/Equipment

LANL N0039 0-030(k) \ Septic system 9/12/19979/12/1997 YBuildings & 
Equipment/Equipment

LANL N0042 0-030(n) \ Septic system 9/30/1996 Pending NBuildings & 
Equipment/Equipment

LANL N0043 0-030(o) \ Septic system 9/30/19979/30/1997 NBuildings & 
Equipment/Equipment

LANL N0044 0-030(p) \ Septic system 9/30/1996 Pending NBuildings & 
Equipment/Equipment

LANL N0045 0-030(q) \ Septic system 6/27/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0046 0-031(a) \ Soil contamination beneath former 
service station

11/9/1995 Pending NSpills and 
Leaks/Pipeline Leaks

LANL N0047 0-031(b) \ Soil contamination beneath former 
motorpool (Two USTs)

8/9/1996 Pending NSpills and 
Leaks/Pipeline Leaks

LANL N0048 0-032 \ Soil contamination beneath former 
motorpool (UST for used motor oil)

9/30/1995 Pending NSpills and 
Leaks/Surface Spills

LANL N0051 0-034(b) \ Landfill, Western Area 9/30/19979/30/1997 NWaste/Landfills

LANL Y0052 0-035(a) \ Surface disposal 10/16/199
2

Approved NWaste/Miscellaneous 
Surface Debris
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL Y0053 0-039 \ Underground tanks 2/28/1996 Pending2/28/1996 NTanks/Underground 
Storage Tanks

LANL Y0054 0-040 \ Underground tank 10/16/199
2

Approved NTanks/Underground 
Storage Tanks

LANL Y0055 1-001(a) \ Septic tank 134 3/5/1996 Pending NTanks/Septic Tanks

LANL Y0056 1-001(b) \ Septic tank 135 3/18/1996 Pending NTanks/Septic Tanks

LANL Y0057 1-001(c) \ Septic tank 137 3/18/1996 Pending NTanks/Septic Tanks

LANL N0058 1-001(d) \ Septic tank 138 (hillside) 2006 1998 2006 2006 YTanks/Septic Tanks

LANL Y0059 1-001(e) \ Septic tank 139 3/5/1996 Pending NTanks/Septic Tanks

LANL N0060 1-001(f) \ Septic tank 140 (hillside) 9/30/1995 Pending NTanks/Septic Tanks

LANL Y0061 1-001(g) \ Septic tank 141 3/18/1996 Pending NTanks/Septic Tanks

LANL Y0062 1-001(h) \ Septic tank 142 5/20/1992 Approved NTanks/Septic Tanks

LANL Y0063 1-001(i) \ Septic tank 143 5/20/1992 Approved NTanks/Septic Tanks

LANL Y0064 1-001(j) \ Septic tank 149 5/20/1992 Approved NTanks/Septic Tanks

LANL Y0065 1-001(k) \ Septic tank 268 5/20/1992 Approved NTanks/Septic Tanks

LANL Y0066 1-001(l) \ Septic tank 269 5/20/1992 Approved NTanks/Septic Tanks

LANL Y0067 1-001(m) \ Septic tank 275 5/20/1992 Pending NTanks/Septic Tanks

LANL Y0068 1-001(n) \ Septic tank 276 5/20/1992 Approved NTanks/Septic Tanks

LANL Y0069 1-001(o) \ Ind. or san. waste water treat. 3/5/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0070 1-001(p) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y0071 1-001(q) \ Septic system 5/20/1992 Approved NBuildings & 
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Equipment/Equipment

LANL Y0072 1-001(r) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL N0073 1-001(s) \ Septic system 9/30/19979/30/1997 YBuildings & 
Equipment/Equipment

LANL Y0074 1-001(t) \ Septic system 4/12/1996 Pending NBuildings & 
Equipment/Equipment

LANL N0075 1-001(u) \ Septic system 9/30/19979/30/1997 NBuildings & 
Equipment/Equipment

LANL Y0076 1-001(v) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y0077 1-001(w) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y0078 1-002 \ Outfall TA1 SWMU to be in TA45 4/12/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0079 1-003(a) \ Landfill 3/5/1996 Pending NWaste/Landfills

LANL Y0080 1-003(b) \ Surface disposal site 3/18/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0081 1-003(c) \ Surface disposal site 3/18/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL N0082 1-003(d) \ Surface disposal site (Can dump) 9/30/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0083 1-003(e) \ Surface disposal site 3/5/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0084 1-004(a) \ Incinerator 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y0085 1-004(b) \ Incinerator 5/20/1992 Approved NBuildings & 
Equipment/Equipment
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL Y0086 1-005 \ Incinerator 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y0087 1-006(a) \ Drain lines and outfall 3/18/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0088 1-006(b) \ Drain lines and outfall 3/18/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0089 1-006(c) \ Drain lines and outfall 3/18/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0090 1-006(d) \ Drain lines and outfall 3/18/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0091 1-006(e) \ Drain lines and outfall 3/5/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0092 1-006(f) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0093 1-006(g) \ Drain lines and outfall 3/18/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0094 1-006(h) \ Drain lines and outfall 8/14/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0095 1-006(i) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0096 1-006(j) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0097 1-006(k) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0098 1-006(l) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0099 1-006(m) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL Y0100 1-006(n) \ Drain lines and outfall 3/18/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0101 1-006(o) \ Drain lines and outfall 3/5/1996 Pending NWaste/Trenches / 
Outfalls

LANL N0102 R 1-006(p) \ Drain lines and outfall 2005 2005 2005 NWaste/Trenches / 
Outfalls

LANL Y0103 1-006(q) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0104 1-006(r) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0105 1-006(s) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0106 1-006(t) \ Drain lines and outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y0107 1-007(a) \ Soil contamination area 5/20/1992 Pending NSpills and 
Leaks/Surface Spills

LANL Y0108 1-007(b) \ Soil contamination area 3/18/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0109 1-007(c) \ Soil contamination area 3/18/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0110 1-007(d) \ Soil contamination area 3/5/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0111 1-007(e) \ Soil contamination area 3/5/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0112 1-007(f) \ Soil contamination area 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL Y0113 1-007(g) \ Soil contamination area 5/20/1992 Approved NSpills and 
Leaks/Surface Spills
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Year
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Comp.
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Comp.
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Year

LANL Y0114 1-007(h) \ Soil contamination area 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL N0115 R 1-007(i) \ Soil contamination area 2005 2005 2005 NSpills and 
Leaks/Surface Spills

LANL Y0116 1-007(j) \ Soil contamination area 3/18/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0117 1-007(k) \ Soil contamination area 4/12/1996 Pending NSpills and 
Leaks/Surface Spills

LANL N0118 1-007(l) \ Soil contamination area 9/30/19979/30/1997 YSpills and 
Leaks/Surface Spills

LANL Y0119 1-007(m) \ Soil contamination area 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL Y0120 1-007(n) \ Soil contamination area 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL Y0121 1-007(o) \ Soil contamination area 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL N0122 R 1-007(p) \ Soil contamination area 2005 2005 2005 NSpills and 
Leaks/Surface Spills

LANL Y0123 10-001(a) \ Firing Site 9/8/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0124 10-001(b) \ Firing Site 9/8/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0125 10-001(c) \ Firing Site 9/8/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0126 10-001(d) \ Firing Site 9/8/1995 Pending NDispersed Surface 
Contamination/Firing 
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LANL Y0127 10-001(e) \ Detonation Test Area 5/1/1992 Approved NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0128 10-002(a) \ Disposal pit 6/3/1996 Pending6/3/1996 Y/

LANL N0129 10-002(b) \ Disposal pit 1997 1997 2005 2005 Y/

LANL N0130 10-003(a) \ Disposal pit 1997 1997 2004 2004 Y/

LANL N0131 10-003(b) \ Disposal pit 1997 1997 2004 2004 Y/

LANL N0132 10-003(c) \ Disposal pit 1997 1997 2004 2004 Y/

LANL N0133 10-003(d) \ Disposal pit 1997 1997 2004 2004 Y/

LANL N0134 10-003(e) \ Disposal pit 1997 1997 2004 2004 Y/

LANL N0135 10-003(f) \ Disposal pit 1997 1997 2004 2004 Y/

LANL N0136 10-003(g) \ Manholes 1997 1997 2004 2004 YBuildings & 
Equipment/Other 
Buildings

LANL N0137 10-003(h) \ Manholes 1997 1997 2004 2004 YBuildings & 
Equipment/Other 
Buildings

LANL N0138 10-003(i) \ Septic tank 1997 1997 2004 2004 YTanks/Septic Tanks

LANL N0139 10-003(j) \ Tank 1997 1997 2004 2004 YTanks/Above Ground 
Storage Tanks

LANL N0140 10-003(k) \ Tank 1997 1997 2004 2004 YTanks/Above Ground 
Storage Tanks

LANL N0141 10-003(l) \ Tank 1997 1997 2004 2004 YTanks/Above Ground 
Storage Tanks

LANL N0142 10-003(m) \ Waste line 1997 1997 2004 2004 YBuildings & 
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LANL N0143 10-003(n) \ Leach field 1997 1997 2004 2004 YLiquid Surface 
Impoundments/Leach 
Fields

LANL N0144 10-003(o) \ Leach field 1997 1997 2004 2004 YLiquid Surface 
Impoundments/Leach 
Fields

LANL Y0145 10-004(a) \ Septic system 6/3/1996 Pending6/3/1996 NBuildings & 
Equipment/Equipment

LANL Y0146 10-004(b) \ Septic system 6/3/1996 Pending6/3/1996 YBuildings & 
Equipment/Equipment

LANL Y0147 10-005 \ Surface disposal 6/3/1996 Pending6/3/1996 YWaste/Miscellaneous 
Surface Debris

LANL Y0148 10-006 \ Burn site 5/1/1992 Pending NWaste/Burn Pits

LANL N0149 10-007 \ Landfill 1997 1997 2004 2004 NWaste/Landfills

LANL N0150 10-008 \ Tree Rimmed Firing Point, Bayo 
Canyon

9/30/19979/30/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0151 R 10-009 \ Former Bayo Landfill 2004 2004 2004 NWaste/Landfills

LANL N0272 R 26-001 \ Surface disposal site 2006 2006 NWaste/Miscellaneous 
Surface Debris

LANL N0273 R 26-002(a) \ Tank and/or assoc. equip. 2006 2006 YTanks/Above Ground 
Storage Tanks

LANL N0274 R 26-002(b) \ Ind. or san. waste water treat. 2006 2006 YBuildings & 
Equipment/Other 
Buildings

LANL N0275 26-003 \ Septic tank 1998 1998 2006 2006 YTanks/Septic Tanks
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LANL Y0276 3-001(a) \ <90 day storage 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0277 3-001(b) \ Satellite storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0278 3-001(c) \ <90 day storage 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0279 3-001(d) \ Container storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0280 R 3-001(e) \ <90 day storage 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0281 3-001(f) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0282 3-001(g) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0283 3-001(h) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0284 R 3-001(i) \ Satellite storage area 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0285 3-001(j) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL Y0286 3-001(k) \ Storage pad 7/7/1993 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0287 3-001(l) \ <90 day storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0288 3-001(m) \ Satellite storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0289 3-001(n) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0290 3-001(o) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0291 3-001(p) \ Satellite storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0292 3-001(q) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0293 3-001(r) \ Satellite storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0294 3-001(s) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0295 3-001(t) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL Y0296 3-001(u) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0297 3-001(v) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0298 3-001(w) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0299 3-001(x) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0300 3-001(y) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0301 3-002(a) \ Container storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0302 3-002(b) \ Storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0303 3-002(c) \ Storage area 2/29/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0304 3-002(d) \ Container storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0305 3-003(a) \ Storage area 2/29/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL Y0306 3-003(b) \ Storage area 2/29/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0307 3-003(c) \ Equipment storage area 7/7/1993 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0308 3-003(d) \ Storage area (Transformers) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0309 3-003(e) \ Storage area (Transformers) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0310 3-003(f) \ Storage area (Transformers) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0311 3-003(g) \ One-time spill (Transformer) 7/18/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y0312 3-003(h) \ Storage area (Transformers) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0313 3-003(i) \ Storage area (Transformer) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0314 3-003(j) \ Storage area (Transformers) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0315 3-003(k) \ Storage area (Transformer) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0316 3-003(l) \ Storage area 7/18/1995 Pending NAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL Y0317 3-003(m) \ Storage area (Capacitor banks) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0318 R 3-003(n) \ Storage area 1999 2005 2008 2008 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0319 3-003(o) \ Storage area (Capacitor bank) 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0320 3-003(p) \ Storage area 9/30/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0321 3-004(a) \ Container storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0322 3-004(b) \ Container storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0323 3-004(c) \ Storage area 9/30/19979/30/1997 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0324 3-004(d) \ Storage area 9/30/19979/30/1997 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0325 3-004(e) \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0326 3-004(f) \ Storage area 7/18/1995 Pending NAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL Y0327 3-006(a) \ Burn site 7/18/1995 Pending NWaste/Burn Pits

LANL N0328 3-007 \ Firing site 9/30/19979/30/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0329 3-008(a) \ Firing site 7/18/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0330 3-008(b) \ Firing site 7/18/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0331 3-009(a) \ Surface disposal (soil fill) 7/7/1993 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0332 3-009(b) \ Surface disposal 7/7/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y0333 3-009(c) \ Surface disposal 7/7/1993 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0334 3-009(d) \ Surface disposal site 7/7/1993 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0335 3-009(e) \ Surface disposal 7/7/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y0336 3-009(f) \ Surface disposal 7/7/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y0337 3-009(g) \ Surface disposal 7/7/1993 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0338 3-009(h) \ Surface disposal 7/7/1993 Approved NWaste/Miscellaneous 
Surface Debris
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LANL Y0339 3-009(i) \ Surface disposal site 7/18/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0340 3-009(j) \ Surface disposal site 7/18/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0341 3-010(a) \ Systematic release site 4/28/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y0342 3-010(b) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0343 3-010(c) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0344 3-010(d) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0345 3-011 \ Systematic product release 7/18/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y0346 3-012(a) \ One-time spill 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL N0347 R 3-012(b) \ Operational release and outfall 2002 2005 2005 2005 YWaste/Trenches / 
Outfalls

LANL Y0348 3-013(a) \ Operational release 2/29/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0349 3-013(b) \ Operational release 2/29/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0350 3-013(c) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0351 3-013(d) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0352 3-013(e) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills
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LANL Y0353 3-013(f) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0354 3-013(g) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0355 3-013(h) \ Operational release 7/7/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0356 3-014(a) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0357 3-014(a2) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0358 3-014(b) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0359 3-014(b2) \ Outfall 2/29/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0360 3-014(c) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N0361 R 3-014(c2) \ Outfall 2003 2005 2003 2005 YWaste/Trenches / 
Outfalls

LANL Y0362 3-014(d) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0363 3-014(e) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0364 3-014(f) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 

Page 30 of 195

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project AL009 / LANL Environmental Restoration

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Equipment/Other 
Buildings

LANL Y0365 3-014(g) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0366 3-014(h) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0367 3-014(i) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0368 3-014(j) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N0369 3-014(k) \ Waste water treatment facility 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N0370 3-014(l) \ Waste water treatment facility 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N0371 3-014(m) \ Waste water treatment facility 1997 1997 1998 1998 NBuildings & 
Equipment/Other 
Buildings

LANL N0372 3-014(n) \ Waste water treatment facility 1997 1997 1998 1998 NBuildings & 
Equipment/Other 
Buildings

LANL N0373 3-014(o) \ Waste water treatment facility 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y0374 3-014(p) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
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LANL Y0375 3-014(q) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0376 3-014(r) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0377 3-014(s) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0378 3-014(t) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0379 3-014(u) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0380 3-014(v) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0381 3-014(w) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0382 3-014(x) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0383 3-014(y) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0384 3-014(z) \ Waste water treatment facility 2/29/1996 Pending NBuildings & 
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LANL Y0385 3-015 \ Outfall 2/29/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0386 3-016(a) \ Septic system 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0387 3-016(b) \ Septic system 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0388 3-016(c) \ Septic system 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0389 3-016(d) \ Septic system 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0390 3-016(e) \ Septic system 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0391 3-016(f) \ Septic system 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0392 3-018 \ Septic system 7/7/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0393 3-019 \ Septic tank 7/18/1995 Pending NTanks/Septic Tanks

LANL Y0394 3-020(a) \ Disposal pit 7/7/1993 Approved N/

LANL Y0395 3-020(b) \ Surface disposal site 7/7/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL N0396 3-021 \ Surface disposal site 9/30/19979/30/1997 NWaste/Miscellaneous 
Surface Debris

LANL N0397 3-022 \ Sump 9/30/1995 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y0398 3-023 \ Sump 7/18/1995 Pending NLiquid Surface 
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Impoundments/Sumps

LANL Y0399 3-024 \ Tank and/or assoc. equipment 7/18/1995 Approved NBuildings & 
Equipment/Equipment

LANL Y0400 3-025(a) \ Tank and/or assoc. equipment 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0401 3-025(b) \ Tank and/or assoc. equipment 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL N0402 R 3-025(c) \ Tank and/or assoc. equipment 2005 2005 2005 YBuildings & 
Equipment/Equipment

LANL N0403 R 3-026(a) \ Sump 2005 2005 2005 NLiquid Surface 
Impoundments/Sumps

LANL Y0404 3-026(b) \ Sumps 7/18/1995 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y0405 3-026(c) \ Tank and/or assoc. equipment 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL N0406 R 3-026(d) \ Tank and/or assoc. equipment 2005 2005 NBuildings & 
Equipment/Equipment

LANL N0407 R 3-027 \ Separation site 2005 2005 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N0408 R 3-028 \ Surface impoundment 2005 2005 NWaste/Miscellaneous 
Surface Debris

LANL Y0409 3-029 \ Landfill 7/18/1995 Pending NWaste/Landfills

LANL Y0410 3-030 \ Surface impoundment 7/18/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0411 3-031 \ Tank and/or assoc. equipment 7/18/1995 Pending NBuildings & 
Equipment/Equipment
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LANL Y0412 3-032 \ Tank and/or assoc. equipment 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0413 3-033 \ Sump 2/29/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL N0414 R 3-034(a) \ Tank and/or assoc. equipment 
Radioactive liquid waste tanks

2003 2003 YBuildings & 
Equipment/Equipment

LANL Y0415 3-034(b) \ Tank and/or assoc. equipment 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0416 3-035(a) \ Underground tank 7/7/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y0417 3-035(b) \ Underground  storage tank 7/7/1993 Approved NTanks/Underground 
Storage Tanks

LANL N0418 R 3-036(a) \ Aboveground tanks 2003 2003 NTanks/Above Ground 
Storage Tanks

LANL N0419 R 3-036(b) \ Aboveground tanks 2005 2005 NTanks/Above Ground 
Storage Tanks

LANL N0420 R 3-036(c) \ Aboveground tanks 2003 2003 NTanks/Above Ground 
Storage Tanks

LANL N0421 R 3-036(d) \ Aboveground tanks 2003 2003 NTanks/Above Ground 
Storage Tanks

LANL Y0422 3-036(e) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0423 3-036(f) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0424 3-036(g) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0425 3-036(h) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks
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LANL Y0426 3-036(i) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0427 3-036(j) \ Aboveground tanks 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL N0428 R 3-037 \ Underground tank 2005 2005 NTanks/Underground 
Storage Tanks

LANL N0429 3-038(a) \ Acid tank 2000 2000 2003 2003 YTanks/Above Ground 
Storage Tanks

LANL N0430 R 3-038(b) \ Acid tank 2003 2003 YTanks/Above Ground 
Storage Tanks

LANL Y0431 3-038(c) \ Waste lines 7/18/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0432 3-038(d) \ Waste lines 7/18/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0433 3-038(e) \ Waste lines 7/18/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N0434 R 3-038(f) \ Waste lines 2005 2005 NBuildings & 
Equipment/Other 
Buildings

LANL Y0435 3-039(a) \ Silver recovery unit 7/7/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0436 3-039(b) \ Silver recovery unit 7/7/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0437 3-039(c) \ Silver recovery unit 7/7/1993 Approved NBuildings & 
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Equipment/Other 
Buildings

LANL Y0438 3-039(d) \ Silver recovery unit 7/7/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0439 3-039(e) \ Silver recovery unit 7/7/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0440 3-040(a) \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0441 3-040(b) \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0442 3-041 \ Underground tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y0443 3-042 \ Sump 2/29/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y0444 3-043(a) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0445 3-043(b) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0446 3-043(c) \ Tank and/or assoc. equipment 7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0447 3-043(d) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0448 3-043(e) \ Underground tank 7/7/1993 Pending NTanks/Underground 
Storage Tanks

LANL Y0449 3-043(f) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
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Storage Tanks

LANL Y0450 3-043(g) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0451 3-043(h) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0452 3-043(i) \ Aboveground tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0453 3-044(a) \ Container storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0454 3-044(b) \ Container storage 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0455 3-045(a) \ Outfall (Ind. or san. waste water 
treatment)

7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL N0456 R 3-045(b) \ Ind. or san. waste water treatment 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N0457 R 3-045(c) \ Outfall 2008 2008 NWaste/Trenches / 
Outfalls

LANL Y0458 3-045(d) \ Above Ground Storage tank (Ind. 
or san. waste water treatment)

7/18/1995 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0459 3-045(e) \ Outfall (Ind. or san. waste water 
treatment)

7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0460 3-045(f) \ Outfall from Drain (Ind. or san. 
waste water treatment)

7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL N0461 R 3-045(g) \ Storm Drain 2005 2005 NWaste/Trenches / 
Outfalls
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LANL Y0462 3-045(h) \ Outfall (Ind. or san. waste water 
treatment)

7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0463 3-045(i) \ Outfall (Ind. or san. waste water 
treatment)

7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0464 3-046 \ Above Ground Storage Tank 
(Physical, chem. &/or bio. treat.)

7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0465 3-047(a) \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0466 3-047(b) \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0467 3-047(c) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0468 3-047(d) \ Storage area 9/30/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0469 3-047(e) \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0470 3-047(f) \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0471 3-047(g) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0472 3-047(h) \ Storage area 7/18/1995 Pending NAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL Y0473 3-047(i) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0474 3-047(j) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0475 3-047(k) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0476 3-048 \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0477 3-049(a) \ Outfall 2000 1997 9/30/19979/30/1997 NWaste/Trenches / 
Outfalls

LANL N0478 3-049(b) \ Operational release 1997 1997 YSpills and 
Leaks/Surface Spills

LANL Y0479 3-049(c) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0480 3-049(d) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0481 3-049(e) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0482 3-050(a) \ Exhaust emissions Off-gas 
scrubber of HEPA filter sys.

7/18/1995 Pending NMiscellaneous/Other

LANL Y0483 3-050(b) \ Exhaust emissions Off-gas 
scrubber of HEPA filter sys.

7/18/1995 Pending NMiscellaneous/Other

LANL Y0484 3-050(c) \ Exhaust Emissions Off-gas 7/18/1995 Pending NMiscellaneous/Other
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scrubber of HEPA filter sys.

LANL Y0485 3-050(d) \ Exhaust Emissions Off-gas 
scrubber of HEPA filter sys.

7/18/1995 Pending NMiscellaneous/Other

LANL Y0486 3-050(e) \ Exhaust Emissions Off-gas 
scrubber of HEPA filter sys.

7/18/1995 Pending NMiscellaneous/Other

LANL Y0487 3-050(f) \ Exhaust Emissions Off-gas 
scrubber of HEPA filter sys.

7/18/1995 Pending NMiscellaneous/Other

LANL Y0488 3-050(g) \ Exhaust Emissions Off-gas 
scrubber of HEPA filter sys.

7/18/1995 Pending NMiscellaneous/Other

LANL Y0489 3-051(a) \ Soil contamination (Oil from 
leaking compressor)

7/18/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y0490 3-051(b) \ Soil contamination (Oil from 
leaking compressor)

7/18/1995 Pending NSpills and 
Leaks/Surface Spills

LANL N0491 3-051(c) \ Soil contamination (Vacuum pump 
leaking)

9/30/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y0492 3-051(d) \ Soil contamination (Oil form 
leaking compressor)

7/18/1995 Pending NSpills and 
Leaks/Surface Spills

LANL N0493 R 3-052(a) \ Storm drainage 1999 2004 2005 2005 NSurface and 
Groundwater/Surface 
Water

LANL N0494 3-052(b) \ Storm drainage 1997 9/30/19979/30/1997 NSurface and 
Groundwater/Surface 
Water

LANL Y0495 3-052(c) \ Storm drainage 7/18/1995 Pending NSurface and 
Groundwater/Surface 
Water

LANL Y0496 3-052(d) \ Storm drainage (NnPCB 
transformers/ capacitors)

7/18/1995 Pending NSurface and 
Groundwater/Surface 
Water
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LANL N0497 R 3-052(e) \ Storm drainage 1999 2004 2005 2005 NSurface and 
Groundwater/Surface 
Water

LANL Y0498 3-052(f) \ Storm drainage 2/29/1996 Pending NSurface and 
Groundwater/Surface 
Water

LANL Y0499 3-053 \ Operational facility 2/29/1996 Pending YBuildings & 
Equipment/Other 
Buildings

LANL Y0500 3-054(a) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL N0501 R 3-054(b) \ Outfall 1999 2004 2005 2005 NWaste/Trenches / 
Outfalls

LANL Y0502 3-054(c) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0503 3-054(d) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL N0504 3-054(e) \ Outfall 1997 9/30/19979/30/1997 NWaste/Trenches / 
Outfalls

LANL Y0505 3-055(a) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0506 3-055(b) \ Outfall 7/7/1993 Approved NWaste/Trenches / 
Outfalls

LANL Y0507 3-055(c) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0508 3-055(d) \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0509 3-056(a) \ Storage area 7/7/1993 Pending NAbove Ground Material 

Page 42 of 195

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project AL009 / LANL Environmental Restoration

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

/ Waste/Storage Yards 
and Pads

LANL Y0510 3-056(b) \ Container storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0511 R 3-056(c) \ Transformer storage area 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0512 3-056(d) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0513 3-056(e) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0514 3-056(f) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0515 3-056(g) \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0516 3-056(h) \ Transformer storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0517 3-056(i) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0518 3-056(j) \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0519 3-056(k) \ Container storage area 1997 9/30/19979/30/1997 YAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL Y0520 3-056(l) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0521 3-056(m) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0522 3-056(n) \ Drum Storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0523 3-057 \ Sump/Grease trap 7/18/1995 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y0524 3-058 \ Container storage 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0525 R 3-059 \ Storage area 2007 2007 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0526 30-001 \ Surface disposal and landfill 7/7/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL N0527 31-001 \ Outfall from sanitary Septic system 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL N0528 32-001 \ Incinerator 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Equipment

LANL N0529 32-002(a) \ Septic tank 9/30/1996 Pending NTanks/Septic Tanks

LANL N0530 32-002(b) \ Septic tank 9/30/1996 Pending NTanks/Septic Tanks

LANL N0531 32-003 \ Former transformer site 9/30/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
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and Pads

LANL N0532 32-004 \ Drain line and outfall 9/30/1996 Pending YWaste/Trenches / 
Outfalls

LANL N0533 R 43-001(a1) \ Waste lines (Pre 1981) 2003 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N0534 R 43-001(a2) \ Waste lines (Post 1981) 2003 2003 YBuildings & 
Equipment/Other 
Buildings

LANL Y0535 43-001(b1) \ Outfall 5/23/1994 Approved NWaste/Trenches / 
Outfalls

LANL N0536 R 43-001(b2) \ Outfall 2003 2003 YWaste/Trenches / 
Outfalls

LANL N0537 R 43-002 \ Incinerator 2003 2003 NBuildings & 
Equipment/Equipment

LANL Y0538 43-003 \ Carcass Storage 5/23/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0539 43-004 \ Waste Storage 5/23/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0540 43-005 \ Radioactive liquid  Storage 5/23/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0541 45-001 \ Waste water treatment facility 3/11/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0542 45-002 \ Vehicle Decontamination facility 3/11/1996 Pending NBuildings & 
Equipment/Other 

Page 45 of 195

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project AL009 / LANL Environmental Restoration

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Buildings

LANL Y0543 45-003 \ Waste lines 3/11/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0544 45-004 \ Sanitary Sewer Outfall 3/11/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0545 59-001 \ Septic system 7/7/1993 Pending NBuildings & 
Equipment/Equipment

LANL Y0546 59-002 \ Container storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0547 59-003 \ Sump 7/7/1993 Approved NLiquid Surface 
Impoundments/Sumps

LANL Y0548 59-004 \ Outfall 7/7/1993 Pending NWaste/Trenches / 
Outfalls

LANL Y0549 60-001(a) \ Storage area (Active storage) 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0550 60-001(b) \ Storage area (Active Storage) 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0551 60-001(c) \ Storage area (active) 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0552 60-001(d) \ Storage area Pesticide Shed 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0553 60-002 \ Storage area 7/7/1993 Pending NAbove Ground Material 
/ Waste/Storage Yards 
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and Pads

LANL Y0554 60-003 \ Oil-water separator 7/7/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0555 60-004(a) \ Storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0556 60-004(b) \ Storage area 2/29/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0557 60-004(c) \ Storage area 2/29/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0558 60-004(d) \ Storage area 2/29/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0559 60-004(e) \ Storage area 2/29/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0560 60-004(f) \ Storage area 2/29/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0561 60-005(a) \ Surface impoundment  -formerly 
3-029(a)

2/29/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0562 60-005(b) \ Drilling mud pit 7/7/1993 Approved N/

LANL N0563 60-006(a) \ Septic tank 2000 2000 2003 2003 NTanks/Septic Tanks

LANL Y0564 60-006(b) \ Septic system 7/7/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0565 60-006(c) \ Septic tank 7/7/1993 Approved NTanks/Septic Tanks
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LANL Y0566 60-007(a) \ Systematic or intent. prod. release 2/29/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0567 60-007(b) \ Systematic or intent. prod. release 2/29/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0568 61-001 \ Storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0569 61-002 \ Transformer storage area 1999 1999 19989/30/1998 1998 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0570 61-003 \ Burn sites 7/7/1993 Approved NWaste/Burn Pits

LANL Y0571 61-004(a) \ Septic tank 7/7/1993 Pending NTanks/Septic Tanks

LANL Y0572 61-004(b) \ Septic tank 7/7/1993 Approved NTanks/Septic Tanks

LANL Y0573 61-004(c) \ Septic tank 7/7/1993 Approved NTanks/Septic Tanks

LANL N0574 R 61-005 \ Landfill 2004 2004 NWaste/Landfills

LANL N0575 R 61-006 \ Waste oil tank 2004 2004 NTanks/Above Ground 
Storage Tanks

LANL Y0576 61-007 \ Transformer site - systematic leak 7/7/1993 Pending NSpills and 
Leaks/Surface Spills

LANL Y0577 64-001 \ Storage area 7/7/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0590 C-0-020 \ Mortar impact area 3/1/1994 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0591 C-0-036(a) \ Borrow pit 1, Bandelier NM 9/15/1995 Pending N/

LANL N0592 C-0-036(b) \ Borrow pit 2, Bandelier NM 9/15/1995 Pending N/
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LANL N0593 C-0-036(c) \ Borrow pit 3, Bandelier NM 9/15/1995 Pending N/

LANL N0594 C-0-036(d) \ Borrow pit 4, Bandelier NM 9/15/1995 Pending N/

LANL Y0595 C-0-037 \ Landfill, Bandelier NM 2005 9/30/19999/30/1999 2005 NWaste/Landfills

LANL Y0596 C-0-038 \ Surface disposal, Bandelier NM 2007 9/30/19999/30/1999 2007 NWaste/Miscellaneous 
Surface Debris

LANL N0597 C-0-041 \ Asphalt and tar remnant site 9/15/1995 Pending NAbove Ground Material 
/ Waste/Debris Piles

LANL N0598 C-10-001 \ Surface soil, 2 10x10 foot plots, 
Bayo Canyon

9/15/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0637 C-3-001 \ Gas trap 7/18/1995 Pending NSpills and 
Leaks/Pipeline Leaks

LANL Y0638 C-3-002 \ One-time spill- Leak from asphalt 
machine

7/18/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y0639 C-3-003 \ One-time spill- Stained asphalt 7/18/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y0640 C-3-004 \ Miscellaneous debris 7/18/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0641 C-3-005 \ Oil Spill 7/18/1995 Pending NSurface and 
Groundwater/Surface 
Water

LANL N0642 C-3-006 \ One-time spill 1997 9/30/19979/30/1997 YSpills and 
Leaks/Surface Spills

LANL Y0643 C-3-007 \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0644 C-3-008 \ Storage area/ rad contaminated 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL Y0645 C-3-009 \ Storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0646 C-3-010 \ Outfall 7/18/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y0647 C-3-011 \ Waste oil tank 7/18/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0648 C-3-012 \ Satellite storage area 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0649 C-3-014 \ Storage area 1997 9/30/19979/30/1997 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0650 C-3-015 \ Underground dist. tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL N0651 R C-3-016 \ Oil metal bin 2005 2005 NBuildings & 
Equipment/Equipment

LANL Y0652 C-3-017 \ Underground storage tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y0653 C-3-018 \ Underground storage tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y0654 C-3-019 \ Underground storage tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y0655 C-3-020 \ Storage tank 7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0656 C-3-021 \ Underground storage tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y0657 C-3-022 \ Kerosene tanker trailer 7/18/1995 Pending NMiscellaneous/Other
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LANL Y0659 C-32-001 \ Buildings 5/1/1992 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N0660 R C-43-001 \ Outfall 2005 2004 YWaste/Trenches / 
Outfalls

LANL Y0661 C-45-001 \ Parking lot of Former Treatment 
Plant

3/11/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0662 C-59-001 \ PCB containing capacitors & 
Transformer

7/18/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0663 C-60-001 \ Underground tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y0664 C-60-002 \ Underground tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y0665 C-60-003 \ One-time spill at pesticide shed 7/18/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y0666 C-60-004 \ Underground tank 7/18/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y0667 C-61-001 \ Transformer storage area- PCB 
leak

7/18/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0668 R C-61-002 \ Subsurface Contamination 2006 2002 NWaste/Miscellaneous 
Surface Debris

LANL N0673 12-001(a) \ Firing site Steel lined chamber 9/30/1996 Pending YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0674 R 12-001(b) \ Firing site (former) 2007 2007 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL Y0675 12-002 \ Open burning ground 5/23/1994 Pending NWaste/Burn Pits

LANL Y0676 12-003 \ Storage area 5/23/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0677 12-004(a) \ Radiation Test facility 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0678 12-004(b) \ Pipe 2/15/1996 Pending NBuildings & 
Equipment/Equipment

LANL Y0679 14-001(a) \ Firing site 2/15/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0680 14-001(b) \ Firing site 2/15/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0681 14-001(c) \ Firing site 2/15/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0682 14-001(d) \ Firing site 2/15/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0683 14-001(e) \ Firing site 2/15/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0684 14-001(f) \ Firing site-Bullet Test Facility 9/30/1996 Pending YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0685 R 14-001(g) \ Firing site (active) 2004 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL N0686 14-002(a) \ Firing site 1997 1997 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0687 14-002(b) \ Firing site 2/15/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0688 14-002(c) \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0689 14-002(d) \ Firing site 2/15/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0690 14-002(e) \ Firing site 2/15/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0691 14-002(f) \ Firing site 2/15/1996 Pending YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0692 14-003 \ Open burning ground 1997 9/30/1997 YWaste/Burn Pits

LANL Y0693 14-004(a) \ Storage area (still active) 2/15/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0694 14-004(b) \ Storage area 2/15/1996 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0695 14-004(c) \ Storage area 5/23/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0696 R 14-005 \ Incinerator (active) 2004 2004 YBuildings & 
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Equipment/Equipment

LANL Y0697 14-006 \ Tank and/or assoc. equip. 2/15/1996 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0698 14-007 \ Septic system 2/15/1996 Pending NBuildings & 
Equipment/Equipment

LANL Y0699 14-008 \ Landfill and surface disposal 5/23/1994 Approved NWaste/Miscellaneous 
Surface Debris

LANL N0700 R 14-009 \ Surface disposal site 2005 1999 2005 YWaste/Miscellaneous 
Surface Debris

LANL N0701 R 14-010 \ Sump 2004 2004 YLiquid Surface 
Impoundments/Sumps

LANL N0702 R 15-001 \ Surface disposal 2004 2004 YWaste/Miscellaneous 
Surface Debris

LANL Y0703 15-002 \ Disposal pit and burn site 5/20/1996 Pending YWaste/Burn Pits

LANL N0704 R 15-003 \ Firing site (still active) 2004 2004 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0705 15-004(a) \ Firing site C 11/1/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0706 15-004(b) \ Firing site A 9/30/1996 Pending YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0707 15-004(c) \ Firing site B 11/1/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0708 15-004(d) \ Firing site C 11/1/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL Y0709 15-004(e) \ Mistakenly called firing site 
(actually manhole bunker)

7/1/1993 Approved NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0710 15-004(f) \ Machine firing site E-F Nn 
RCRA  hazard but VCA uranium

1998 1998 2007 2007 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0711 R 15-004(g) \ Machine firing site 2004 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0712 R 15-004(h) \ Firing site 2004 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0713 15-004(i) \ Detonation ground 7/1/1993 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0714 15-005(a) \ Storage area 7/1/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0715 15-005(b) \ Storage area 5/20/1996 Pending YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0716 15-005(c) \ Storage area (R-41) 5/20/1996 Pending YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0717 15-005(d) \ Storage area 7/1/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0718 R 15-006(a) \ Firing site PHERMEX (still 
active)

2004 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL N0719 R 15-006(b) \ Firing site Ector (still active) 2004 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0720 R 15-006(c) \ Firing site R-44 2007 2007 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0721 15-006(d) \ Firing site R-45 5/20/1996 Pending YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0722 15-006(e) \ Nt in TA-15 @TA-36 6/9/1993 Pending NMiscellaneous/Other

LANL N0723 R 15-007(a) \ Landfill (MDA N) 2005 2005 YWaste/Landfills

LANL N0724 15-007(b) \ Landfill (MDA Z) 1998 1998 2008 2008 YWaste/Landfills

LANL N0725 15-007(c) \ Shaft 1997 1997 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL Y0726 15-007(d) \ Shaft 7/1/1993 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N0727 15-008(a) \ Surface disposal E/F site 1996 1996 2008 2008 YWaste/Miscellaneous 
Surface Debris

LANL N0728 15-008(b) \ Surface disposal 1996 1996 2008 2008 YWaste/Miscellaneous 
Surface Debris

LANL N0729 15-008(c) \ Surface disposal 1997 1997 2008 2008 YWaste/Miscellaneous 
Surface Debris

LANL N0730 15-008(d) \ Surface disposal (still active) 1998 1998 2004 2004 NWaste/Miscellaneous 
Surface Debris

LANL Y0731 15-008(e) \ Surface disposal 7/1/1993 Approved NWaste/Miscellaneous 
Surface Debris
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LANL N0732 R 15-008(f) \ Nt in TA-36 2004 2004 NMiscellaneous/Other

LANL Y0733 15-008(g) \ Surface disposal 5/20/1996 Pending YWaste/Miscellaneous 
Surface Debris

LANL N0734 R 15-009(a) \ Septic system 2004 2004 NBuildings & 
Equipment/Equipment

LANL Y0735 15-009(b) \ Septic system 7/1/1993 Pending NBuildings & 
Equipment/Equipment

LANL Y0736 15-009(c) \ Septic tank 7/1/1993 Pending NTanks/Septic Tanks

LANL Y0737 15-009(d) \ Septic tank 7/1/1993 Approved NTanks/Septic Tanks

LANL N0738 15-009(e) \ Septic system E/F site 1997 1997 1997 1997 NTanks/Septic Tanks

LANL Y0739 15-009(f) \ Septic tank 5/20/1996 Pending NTanks/Septic Tanks

LANL N0740 R 15-009(g) \ Septic tank (still active) 2004 2004 NTanks/Septic Tanks

LANL Y0741 15-009(h) \ Septic tank 7/1/1993 Pending NTanks/Septic Tanks

LANL N0742 R 15-009(i) \ Septic tank 2004 2004 NTanks/Septic Tanks

LANL N0743 15-009(j) \ Septic tank 1997 1997 1997 9/30/19989/30/1998 1997 NTanks/Septic Tanks

LANL Y0744 15-009(k) \ Septic tank 5/20/1996 Pending NTanks/Septic Tanks

LANL N0745 R 15-010(a) \ Septic system 2005 2005 NBuildings & 
Equipment/Equipment

LANL Y0746 15-010(b) \ Septic system 5/20/1996 Pending YBuildings & 
Equipment/Equipment

LANL Y0747 15-010(c) \ Operational release (still active) 5/20/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y0748 15-011(a) \ Sump 5/20/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y0749 15-011(b) \ Dry well 5/20/1996 Pending N/
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LANL Y0750 15-011(c) \ Sump 5/20/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y0751 15-012(a) \ Surface disposal (Nt located) 5/20/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL N0752 15-012(b) \ Surface disposal site 1998 1998 2007 9/30/19989/30/1998 2007 YWaste/Miscellaneous 
Surface Debris

LANL Y0753 15-013(a) \ Underground tank 7/1/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y0754 15-013(b) \ Underground tank 7/1/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y0755 15-014(a) \ Ind. or san. wastewater treat. 5/20/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0756 15-014(b) \ Ind. or san. wastewater treat. 5/20/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0757 15-014(c) \ Ind. or san. wastewater treat. 7/1/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0758 15-014(d) \ Ind. or san. wastewater treat. 5/20/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0759 15-014(e) \ Ind. or san. wastewater treat. 
(active)

5/20/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0760 15-014(f) \ Ind. or san. wastewater treat. 7/1/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0761 15-014(g) \ Ind. or san. wastewater treat. 5/20/1996 Pending NBuildings & 
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LANL Y0762 15-014(h) \ Outfall 5/20/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0763 15-014(i) \ Outfall 5/20/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0764 15-014(j) \ Outfall 5/20/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0765 15-014(k) \ Outfall 5/20/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0766 15-014(l) \ Outfall (still active) 5/20/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0767 15-014(m) \ Outfall (still active) 7/1/1993 Approved NWaste/Trenches / 
Outfalls

LANL N0768 18-001(a) \ Lagoon 9/30/1995 Pending NLiquid Surface 
Impoundments/Lagoons

LANL N0769 18-001(b) \ Sewer lines 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0770 18-001(c) \ Sump 1/25/1995 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y0771 18-002(a) \ Firing site 1996 4/15/1996 Pending4/15/1996 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0772 18-002(b) \ Firing site 1996 4/15/1996 Pending4/15/1996 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0773 18-002(c) \ Drop tower 1996 4/15/1996 Pending4/15/1996 NBuildings & 
Equipment/Other 
Buildings
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LANL N0774 18-003(a) \ Settling pit 1996 1996 20064/15/1996 2006 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N0775 18-003(b) \ Septic system 1996 1996 20064/15/1996 2006 YBuildings & 
Equipment/Equipment

LANL N0776 18-003(c) \ Septic system 1996 1996 20084/15/1996 2008 YBuildings & 
Equipment/Equipment

LANL N0777 18-003(d) \ Septic system 1997 1997 1998 1998 YBuildings & 
Equipment/Equipment

LANL N0778 18-003(e) \ Septic system 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0779 18-003(f) \ Septic system 1996 4/15/1996 Pending4/15/1996 NBuildings & 
Equipment/Equipment

LANL N0780 18-003(g) \ Septic system 1996 1996 20084/15/1996 2008 NBuildings & 
Equipment/Equipment

LANL Y0781 18-003(h) \ Septic system 1996 4/15/1996 Pending4/15/1996 NBuildings & 
Equipment/Equipment

LANL Y0782 18-004(a) \ Waste lines containment 1996 4/15/1996 Pending4/15/1996 NBuildings & 
Equipment/Other 
Buildings

LANL Y0783 18-004(b) \ Pit 1996 4/15/1996 Pending4/15/1996 N/

LANL Y0784 18-005(a) \ Storage area 1996 4/15/1996 Pending4/15/1996 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0785 18-005(b) \ Storage area 5/14/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0786 18-005(c) \ Storage area 5/14/1993 Approved NAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL N0787 18-006 \ Storage pipe 1997 1997 1997 9/30/19989/30/1998 1997 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0788 18-007 \ Buried armored vehicle (does Nt 
exist)

1/25/1995 Pending NWaste/Landfills

LANL N0789 18-008 \ Underground tank 9/30/1996 Pending NTanks/Underground 
Storage Tanks

LANL Y0790 18-009(a) \ Transformer 5/14/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0791 18-009(b) \ Transformer 5/14/1993 Pending NBuildings & 
Equipment/Equipment

LANL Y0792 18-009(c) \ Transformer 5/14/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0793 18-009(d) \ Transformer 5/14/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0794 18-009(e) \ Transformer 5/14/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0795 18-010(a) \ Outfall 5/14/1993 Approved NWaste/Trenches / 
Outfalls

LANL Y0796 18-010(b) \ Outfall 1996 4/15/1996 Pending4/15/1996 NWaste/Trenches / 
Outfalls

LANL Y0797 18-010(c) \ Outfall 1996 4/15/1996 Pending4/15/1996 NWaste/Trenches / 
Outfalls

LANL Y0798 18-010(d) \ Outfall 1996 4/15/1996 Pending4/15/1996 NWaste/Trenches / 
Outfalls

LANL Y0799 18-010(e) \ Outfall 1996 4/15/1996 Pending4/15/1996 NWaste/Trenches / 
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Outfalls

LANL Y0800 18-010(f) \ Outfall 1996 4/15/1996 Pending4/15/1996 NWaste/Trenches / 
Outfalls

LANL Y0801 18-011 \ Soil containment 1996 4/15/1996 Pending4/15/1996 N/

LANL Y0802 18-012(a) \ Outfall 1996 4/15/1996 Pending4/15/1996 NWaste/Trenches / 
Outfalls

LANL Y0803 18-012(b) \ Outfall 1996 4/15/1996 Pending4/15/1996 NWaste/Trenches / 
Outfalls

LANL Y0804 18-012(c) \ Sump and drain lines 1996 4/15/1996 Pending4/15/1996 NLiquid Surface 
Impoundments/Sumps

LANL Y0805 18-012(d) \ Drain line 5/14/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0806 18-013 \ Waste Tank 1996 4/15/1996 Pending4/15/1996 NTanks/Above Ground 
Storage Tanks

LANL Y0807 20-001(a) \ Landfill 3/18/1996 Pending NWaste/Landfills

LANL Y0808 20-001(b) \ Landfill 3/18/1996 Pending NWaste/Landfills

LANL N0809 R 20-001(c) \ Landfill 2008 2008 YWaste/Landfills

LANL Y0810 20-002(a) \ Firing site 3/18/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0811 20-002(b) \ Firing site 3/18/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0812 20-002(c) \ Firing site 3/18/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0813 20-002(d) \ Firing site 1996 1996 20083/18/1996 2008 YDispersed Surface 
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LANL Y0814 20-003(a) \ Firing site 5/25/1994 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0815 20-003(b) \ Firing site 3/18/1996 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0816 20-003(c) \ Firing site 9/30/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0817 20-003(d) \ Firing site 5/25/1994 Approved NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0818 20-004 \ Septic system 3/18/1996 Pending NBuildings & 
Equipment/Equipment

LANL Y0819 20-005 \ Septic tank 3/18/1996 Pending NTanks/Septic Tanks

LANL Y0820 27-001 \ Buried naval guns 1/25/1995 Pending NWaste/Landfills

LANL Y0821 27-002 \ Firing sites 1996 4/15/1996 Pending4/15/1996 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0822 27-003 \ Bazooka impact area 1/25/1995 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0823 27-004 \ Building 5/14/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0824 36-001 \ Material disposal area (MDA AA) 6/21/1996 Pending NWaste/Miscellaneous 
Surface Debris
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LANL N0825 36-002 \ Sump 7/14/1995 Pending NLiquid Surface 
Impoundments/Sumps

LANL N0826 36-003(a) \ Septic system 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL N0827 36-003(b) \ Septic system 9/30/1996 Pending NBuildings & 
Equipment/Equipment

LANL Y0828 36-003(c) \ Septic system 6/9/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y0829 36-003(d) \ Septic system 6/9/1993 Approved NBuildings & 
Equipment/Equipment

LANL N0830 36-004(a) \ Firing site 1998 1998 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0831 R 36-004(b) \ Firing site 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0832 R 36-004(c) \ Firing site 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0833 R 36-004(d) \ Firing site (Lower Slabovia, 
Skunk works, Burn pit)

2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0834 R 36-004(e) \ Firing site 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0835 36-004(f) \ Firing site 6/9/1993 Approved NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0836 36-005 \ Surface disposal site 1997 9/30/19979/30/1997 YWaste/Miscellaneous 
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Surface Debris

LANL Y0837 36-006 \ Surface disposal site 6/21/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y0838 36-007(a) \ Storage area 6/9/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0839 36-007(b) \ Storage area 6/9/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0840 36-007(c) \ Storage area 6/9/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0841 36-007(d) \ Storage area 6/9/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0842 36-007(e) \ Storage area 6/9/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0843 36-007(f) \ Storage area 6/9/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0844 39-001(a) \ Landfill 1997 1997 3/6/1997 Pending3/6/1997 YWaste/Landfills

LANL N0845 39-001(b) \ Material disposal area (MDA Y) 1997 1997 3/6/1997 Pending3/6/1997 YWaste/Miscellaneous 
Surface Debris

LANL N0846 39-002(a) \ Storage area 1997 1997 9/29/1997 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0847 R 39-002(b) \ Storage area 2008 2008 NAbove Ground Material 
/ Waste/Storage Yards 
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and Pads

LANL N0848 39-002(c) \ Storage area 9/30/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0849 39-002(d) \ Storage area 2008 9/30/19989/30/1998 2008 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0850 39-002(e) \ Storage area 2008 9/30/19989/30/1998 2008 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0851 39-002(f) \ Storage area 2008 9/30/19989/30/1998 2008 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0852 39-002(g) \ Storage area (still active) 4/28/1995 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0853 39-003 \ Incinerator 6/18/1993 Approved NBuildings & 
Equipment/Equipment

LANL N0854 R 39-004(a) \ Firing site 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0855 R 39-004(b) \ Firing site 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0856 R 39-004(c) \ Firing site 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0857 R 39-004(d) \ Firing site 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL N0858 R 39-004(e) \ Firing site 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0859 39-005 \ Seepage pit 4/28/1995 Pending NLiquid Surface 
Impoundments/Seepage 
Basins

LANL N0860 39-006(a) \ Septic system 1997 1997 2003 2003 NBuildings & 
Equipment/Equipment

LANL Y0861 39-006(b) \ Septic system 6/18/1993 Approved NBuildings & 
Equipment/Equipment

LANL N0862 39-007(a) \ Storage area 9/30/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0863 39-007(b) \ Storage area 6/18/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0864 39-007(c) \ Storage area 6/18/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0865 39-007(d) \ Storage area 2000 8/30/19998/30/1999 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0866 39-007(e) \ Storage area 6/18/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0867 R 39-008 \ Firing range 2003 2003 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0868 39-009 \ Outfall 6/18/1993 Approved NWaste/Trenches / 
Outfalls
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LANL Y0869 53-001(a) \ Storage area 3/18/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0870 53-001(b) \ Storage area 3/18/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0871 R 53-001(c) \ Storage area 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0872 53-001(d) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0873 53-001(e) \ Storage area 3/18/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0874 53-001(f) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0875 53-001(g) \ Storage area 3/18/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0876 53-001(h) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0877 53-001(i) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0878 53-001(j) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL Y0879 53-001(k) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0880 53-001(l) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0881 53-001(m) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0882 53-001(n) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0883 53-001(o) \ Storage area 5/25/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0884 R 53-002(a) \ Disposal lagoon inactive (closure) 2002 2002 YLiquid Surface 
Impoundments/Lagoons

LANL N0885 R 53-002(b) \ Disposal lagoon (active) RCRA 
closure

2004 2004 YLiquid Surface 
Impoundments/Lagoons

LANL Y0886 53-003 \ Septic tank 5/25/1994 Approved NTanks/Septic Tanks

LANL Y0887 53-004 \ Operational facility 5/25/1994 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N0888 R 53-005 \ Disposal pit 2002 2002 N/

LANL N0889 R 53-006(a) \ Underground tank 1999 2002 2002 2002 YTanks/Underground 
Storage Tanks

LANL N0890 R 53-006(b) \ Underground tank 1999 2002 2002 2002 YTanks/Underground 
Storage Tanks
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LANL N0891 R 53-006(c) \ Underground tank 1999 2002 2002 2002 YTanks/Underground 
Storage Tanks

LANL N0892 R 53-006(d) \ Underground tank 1999 2002 2002 2002 YTanks/Underground 
Storage Tanks

LANL N0893 R 53-006(e) \ Underground tank 1999 2002 2002 2002 YTanks/Underground 
Storage Tanks

LANL N0894 R 53-006(f) \ Underground tank 1999 2002 2002 2002 YTanks/Underground 
Storage Tanks

LANL Y0895 53-007(a) \ Aboveground neutralizer tank 5/25/1994 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0896 53-007(b) \ Aboveground tanks (2) 5/25/1994 Approved NTanks/Above Ground 
Storage Tanks

LANL N0897 53-008 \ Storage area, Boneyard 1997 1997 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0898 R 53-009 \ Aboveground tanks (3) 2004 2004 NTanks/Above Ground 
Storage Tanks

LANL N0899 53-010 \ Container storage 9/30/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0900 53-011(a) \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0901 53-011(b) \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0902 53-011(c) \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0903 53-011(d) \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment
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LANL Y0904 53-011(e) \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0905 53-012(a) \ Outfall 5/25/1994 Pending NWaste/Trenches / 
Outfalls

LANL Y0906 53-012(b) \ Outfall 5/25/1994 Pending NWaste/Trenches / 
Outfalls

LANL Y0907 53-012(c) \ Outfall 5/25/1994 Pending NWaste/Trenches / 
Outfalls

LANL Y0908 53-012(d) \ Outfall 5/25/1994 Pending NWaste/Trenches / 
Outfalls

LANL Y0909 53-012(e) \ Outfall 3/18/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y0910 53-012(f) \ Outfall 5/25/1994 Pending NWaste/Trenches / 
Outfalls

LANL Y0911 53-012(g) \ Outfall 5/25/1994 Pending NWaste/Trenches / 
Outfalls

LANL Y0912 53-012(h) \ Outfall 5/25/1994 Pending NWaste/Trenches / 
Outfalls

LANL N0913 R 72-001 \ Firing range 2004 2004 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0914 72-002 \ Firing site 5/25/1994 Approved NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0915 72-003(a) \ Septic system 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0916 72-003(b) \ Septic system 5/25/1994 Approved NBuildings & 
Equipment/Equipment
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LANL Y0917 C-12-001 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0918 C-12-002 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0919 C-12-003 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0920 C-12-004 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0921 C-12-005 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0922 C-12-006 \ Pole Duplicate of 12-004(a) 5/23/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0923 C-14-001 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0924 C-14-002 \ Building 2/15/1996 Pending YBuildings & 
Equipment/Other 
Buildings

LANL Y0925 C-14-003 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0926 C-14-004 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0927 C-14-005 \ Building 2/15/1996 Pending NBuildings & 
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Equipment/Other 
Buildings

LANL Y0928 C-14-006 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0929 C-14-007 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0930 C-14-008 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y0931 C-14-009 \ Building 2/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N0932 C-15-001 \ Surface disposal 1999 1997 9/30/19979/30/1997 YWaste/Miscellaneous 
Surface Debris

LANL Y0933 C-15-002 \ Surface disposal 7/1/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y0934 C-15-003 \ Surface disposal 7/1/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y0935 C-15-004 \ Transformers 11/1/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y0936 C-15-005 \ Laboratory and building 5/20/1996 Pending YBuildings & 
Equipment/Other 
Buildings

LANL Y0937 C-15-006 \ Building 5/20/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N0938 C-15-007 \ Nn-intentional release 1997 9/30/19979/30/1997 NSpills and 
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Leaks/Surface Spills

LANL Y0939 C-15-008 \ Nn-intentional release 7/1/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y0940 C-15-009 \ Underground tank 7/1/1993 Approved NTanks/Underground 
Storage Tanks

LANL N0941 R C-15-010 \ Underground tank 2007 2007 NTanks/Underground 
Storage Tanks

LANL Y0942 C-15-011 \ Underground tank 5/20/1996 Pending NTanks/Underground 
Storage Tanks

LANL Y0943 C-15-012 \ Underground tank (still active) 7/1/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y0944 C-15-013 \ Underground tank 7/1/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y0945 C-18-001 \ Laboratory 5/14/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0946 C-18-002 \ Building 5/14/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y0947 C-18-003 \ Storage area 5/14/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0948 C-20-001 \ Storage building 5/25/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N0949 R C-20-002 \ Storage building 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N0950 C-20-003 \ Building 2008 1999 NBuildings & 
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LANL N0951 C-36-001 \ Containment vessel 9/30/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y0952 C-36-002 \ Surface disposal 6/9/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL N0953 C-36-003 \ Storm drainages 1997 1997 2006 2006 NSurface and 
Groundwater/Surface 
Water

LANL N0954 C-36-006(e) \ Firing site 1997 1997 2003 2003 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y0955 C-53-001 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0956 C-53-002 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0957 C-53-003 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0958 C-53-004 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0959 C-53-005 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0960 C-53-006 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0961 C-53-007 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0962 C-53-008 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment
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LANL Y0963 C-53-009 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0964 C-53-010 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0965 C-53-011 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0966 C-53-012 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0967 C-53-013 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0968 C-53-014 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0969 C-53-015 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0970 C-53-016 \ Transformer 5/25/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y0971 C-53-017 \ One-time spill 5/25/1994 Approved NSpills and 
Leaks/Surface Spills

LANL Y0972 C-53-018 \ One-time spill 5/25/1994 Approved NSpills and 
Leaks/Surface Spills

LANL Y0973 C-53-019 \ One-time spill 5/25/1994 Approved NSpills and 
Leaks/Surface Spills

LANL N0974 11-001(a) \ Firing site 1997 1997 2008 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0975 11-001(b) \ Firing site 1997 1997 2008 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL N0976 11-001(c) \ Firing site 9/30/1996 Pending YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0977 11-002 \ Burn site 1997 1997 2007 2007 YWaste/Burn Pits

LANL Y0978 11-003(a) \ Mortar impact area 7/16/1993 Approved NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0979 11-003(b) \ Firing range 1997 1997 2007 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N0980 11-004(a) \ Drop tower 1997 1997 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N0981 11-004(b) \ Drop tower 1997 1997 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N0982 11-004(c) \ Drop tower 1997 1997 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N0983 11-004(d) \ Drop tower 1997 1997 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N0984 11-004(e) \ Drop tower 1997 1997 2008 2008 YBuildings & 
Equipment/Other 
Buildings

LANL N0985 11-004(f) \ Drop tower 1997 1997 2008 2008 YBuildings & 
Equipment/Other 
Buildings

LANL N0986 11-005(a) \ Septic system 1997 1997 2008 YBuildings & 
Equipment/Equipment
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LANL N0987 11-005(b) \ Septic system 1997 1997 2007 YBuildings & 
Equipment/Equipment

LANL N0988 11-005(c) \ Ind. or san. wastewater treat. 1997 1997 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N0989 11-006(a) \ Sump 1997 1997 2007 2007 YLiquid Surface 
Impoundments/Sumps

LANL N0990 11-006(b) \ Tank and/or assoc. equip. 1997 1997 2007 2007 YTanks/Above Ground 
Storage Tanks

LANL N0991 11-006(c) \ Tank and/or assoc. equip. 1997 1997 2007 2007 YTanks/Above Ground 
Storage Tanks

LANL N0992 11-006(d) \ Tank and/or assoc. equip. 1997 1997 2007 2007 YTanks/Above Ground 
Storage Tanks

LANL Y0993 11-007 \ Surface disposal 7/6/1994 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y0994 11-008 \ Surface disposal 7/6/1994 Approved NWaste/Miscellaneous 
Surface Debris

LANL N0995 R 11-009 \ Material disposal area (MDA S) 2008 2004 NWaste/Miscellaneous 
Surface Debris

LANL Y0996 11-010(a) \ Container storage area 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y0997 11-010(b) \ Container storage 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N0998 11-011(a) \ Ind. or san. wastewater treat. 1997 1997 2003 NBuildings & 
Equipment/Other 
Buildings

Page 78 of 195

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project AL009 / LANL Environmental Restoration

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL N0999 11-011(b) \ Ind. or san. wastewater treat. 1997 1997 2003 NBuildings & 
Equipment/Other 
Buildings

LANL Y1000 11-011(c) \ Ind. or san. wastewater treat. 7/6/1994 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1001 11-011(d) \ Ind. or san. wastewater treat. 1997 1997 1999 NBuildings & 
Equipment/Other 
Buildings

LANL N1002 11-012(a) \ Building 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1003 11-012(b) \ Building 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1004 11-012(c) \ Building 1997 1997 1999 NBuildings & 
Equipment/Other 
Buildings

LANL N1005 11-012(d) \ Building 1997 1997 1999 NBuildings & 
Equipment/Other 
Buildings

LANL N1006 R 13-001 \ Firing site 1999 2006 2006 2006 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1007 R 13-002 \ Landfill 1999 2006 2006 2006 YWaste/Landfills

LANL N1008 13-003(a) \ Septic tank  same as 16-005(i) 1997 9/30/19979/30/1997 YTanks/Septic Tanks

LANL N1009 R 13-003(b) \ Septic system 2005 2005 YBuildings & 
Equipment/Equipment

LANL N1010 R 13-004 \ Disposal pit 2006 2006 Y/
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LANL N1011 R 16-001(a) \ Tank 2006 2006 NTanks/Above Ground 
Storage Tanks

LANL N1012 R 16-001(b) \ Dry wells 2006 2006 N/

LANL N1013 R 16-001(c) \ Tank 2006 2006 NTanks/Above Ground 
Storage Tanks

LANL N1014 R 16-001(d) \ Dry well 2006 2006 N/

LANL N1015 R 16-001(e) \ Dry well 2006 2006 N/

LANL N1016 R 16-003(a) \ Sump 2006 2006 YLiquid Surface 
Impoundments/Sumps

LANL N1017 R 16-003(b) \ Sump 1999 2006 2006 2006 YLiquid Surface 
Impoundments/Sumps

LANL N1018 R 16-003(c) \ Sump 2006 2006 NLiquid Surface 
Impoundments/Sumps

LANL N1019 R 16-003(d) \ Sump 2006 2006 NLiquid Surface 
Impoundments/Sumps

LANL N1020 R 16-003(e) \ Sump 2006 2006 NLiquid Surface 
Impoundments/Sumps

LANL N1021 R 16-003(f) \ Sump 2006 2006 NLiquid Surface 
Impoundments/Sumps

LANL N1022 R 16-003(g) \ Sump 2006 2006 NLiquid Surface 
Impoundments/Sumps

LANL N1023 R 16-003(h) \ Sump 2006 2006 YLiquid Surface 
Impoundments/Sumps

LANL N1024 R 16-003(i) \ Sump 2006 2006 NLiquid Surface 
Impoundments/Sumps

LANL N1025 R 16-003(j) \ Sump 2006 2006 YLiquid Surface 
Impoundments/Sumps
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LANL N1026 16-003(k) \ Sumps/Dralinlines with TA-16-
260

2000 2008 YLiquid Surface 
Impoundments/Sumps

LANL N1027 R 16-003(l) \ Sump 1999 2007 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1028 R 16-003(m) \ Sump 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1029 R 16-003(n) \ Sump 1999 2007 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1030 R 16-003(o) \ Sump 1999 2007 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1031 R 16-003(p) \ Sump 2004 2004 NLiquid Surface 
Impoundments/Sumps

LANL Y1032 16-003(q) \ Sump 7/5/1995 Pending NLiquid Surface 
Impoundments/Sumps

LANL N1033 R 16-004(a) \ Waste water treatment facility 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N1034 R 16-004(b) \ Waste water treatment facility 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N1035 R 16-004(c) \ Waste water treatment facility 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N1036 R 16-004(d) \ Waste water treatment facility 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N1037 R 16-004(e) \ Waste water treatment facility 2007 2007 YBuildings & 
Equipment/Other 
Buildings
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LANL N1038 R 16-004(f) \ Waste water treatment facility 2007 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N1039 R 16-005(a) \ Septic tank 2008 2008 NTanks/Septic Tanks

LANL Y1040 16-005(b) \ Decommissioned septic system 7/6/1994 Pending NBuildings & 
Equipment/Equipment

LANL N1041 R 16-005(c) \ Septic tank 2008 2004 NTanks/Septic Tanks

LANL Y1042 16-005(d) \ Septic tank 1998 7/30/19999/30/1998 1999 YTanks/Septic Tanks

LANL N1043 R 16-005(e) \ Septic tank 2008 2008 YTanks/Septic Tanks

LANL Y1044 16-005(f) \ Decommissioned septic system 7/6/1994 Approved NBuildings & 
Equipment/Equipment

LANL N1045 16-005(g) \ Burn Site 1997 1997 NWaste/Burn Pits

LANL N1046 R 16-005(h) \ Septic tank 2008 2008 NTanks/Septic Tanks

LANL Y1047 16-005(i) \ Septic tank same as 13-003(a) 7/6/1994 Approved NTanks/Septic Tanks

LANL N1048 R 16-005(j) \ Septic tank 2008 2004 YTanks/Septic Tanks

LANL N1049 R 16-005(k) \ Septic tank 2008 2008 NTanks/Septic Tanks

LANL N1050 R 16-005(l) \ Grease trap 2008 2008 NBuildings & 
Equipment/Equipment

LANL N1051 R 16-005(m) \ Chemical pit 2008 2004 Y/

LANL N1052 16-005(n) \ Septic system 2007 9/30/1997 NBuildings & 
Equipment/Equipment

LANL Y1053 16-005(o) \ Septic system 7/6/1994 Approved NBuildings & 
Equipment/Equipment

LANL N1054 R 16-006(a) \ Septic system 2007 2007 YBuildings & 
Equipment/Equipment
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LANL Y1055 16-006(b) \ Septic system 7/6/1994 Approved NBuildings & 
Equipment/Equipment

LANL N1056 16-006(c) \ Septic system 1997 9/30/19979/30/1997 YBuildings & 
Equipment/Equipment

LANL N1057 16-006(d) \ Septic system 1997 9/30/19979/30/1997 YBuildings & 
Equipment/Equipment

LANL N1058 16-006(e) \ Septic system 1997 2001 YBuildings & 
Equipment/Equipment

LANL Y1059 16-006(f) \ Septic system 7/16/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y1060 16-006(g) \ Septic tank 1998 1998 1998 7/30/19999/30/1998 1998 YTanks/Septic Tanks

LANL N1061 16-006(h) \ Pump pit 19989/30/1998 1998 N/

LANL Y1062 16-006(i) \ Septic system 7/6/1994 Approved NBuildings & 
Equipment/Equipment

LANL N1063 R 16-007(a) \ Surface impoundment 1999 2007 2007 2007 YWaste/Miscellaneous 
Surface Debris

LANL Y1064 16-007(b) \ Surface disposal site 7/6/1994 Approved NWaste/Miscellaneous 
Surface Debris

LANL N1065 R 16-008(a) \ Surface impoundment 1999 2007 2007 2007 YWaste/Miscellaneous 
Surface Debris

LANL Y1066 16-008(b) \ Surface impoundment 7/6/1994 Approved NWaste/Miscellaneous 
Surface Debris

LANL N1067 R 16-009(a) \ Burn site 1999 2007 2007 2007 NWaste/Burn Pits

LANL N1068 16-010(a) \ Burn site 1997 1997 9/30/19979/30/1997 NWaste/Burn Pits

LANL N1069 16-010(b) \ Burn site 2004 2001 NWaste/Burn Pits

LANL N1070 R 16-010(c) \ Burn site 2004 2004 NWaste/Burn Pits
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LANL N1071 R 16-010(d) \ Burn site 2004 2004 NWaste/Burn Pits

LANL N1072 R 16-010(e) \ Burn site 2004 2004 NWaste/Burn Pits

LANL N1073 16-010(f) \ Burn site 2003 2003 NWaste/Burn Pits

LANL Y1074 16-010(g) \ Waste water treatment facility 7/16/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1075 16-010(h) \ Burn site 1998 1998 2007 2007 NWaste/Burn Pits

LANL N1076 R 16-010(i) \ Burn site 1999 2007 2007 2007 NWaste/Burn Pits

LANL N1077 R 16-010(j) \ Burn site 2003 2003 NWaste/Burn Pits

LANL N1078 16-010(k) \ Trough 1998 1998 2007 2007 NWaste/Trenches / 
Outfalls

LANL N1079 16-010(l) \ Trough 1998 1998 2007 2007 NWaste/Trenches / 
Outfalls

LANL N1080 16-010(m) \ Trough 1998 1998 2007 2007 NWaste/Trenches / 
Outfalls

LANL N1081 16-010(n) \ Trough 1998 1998 2007 2007 NWaste/Trenches / 
Outfalls

LANL N1082 16-011 \ Incinerator 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1083 16-012(a) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1084 16-012(a2) \ Container storage 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1085 16-012(b) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
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LANL Y1086 16-012(c) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1087 16-012(d) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1088 16-012(e) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1089 16-012(f) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1090 16-012(g) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1091 16-012(h) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1092 16-012(i) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1093 16-012(j) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1094 16-012(k) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1095 16-012(l) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
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LANL Y1096 16-012(m) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1097 16-012(n) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1098 16-012(o) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1099 16-012(p) \ Container storage 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1100 16-012(q) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1101 16-012(r) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1102 16-012(s) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1103 16-012(t) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1104 16-012(u) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1105 16-012(v) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
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LANL Y1106 16-012(w) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1107 16-012(x) \ Satellite storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1108 16-012(y) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1109 16-012(z) \ Container storage- Rest House 7/16/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1110 16-013 \ Container storage 1997 9/26/19979/26/1997 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1111 R 16-015(a) \ Operational facility 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N1112 R 16-015(b) \ Operational facility 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N1113 R 16-015(c) \ Operational facility 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N1114 R 16-015(d) \ Operational facility 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N1115 R 16-016(a) \ Landfill 2007 2007 YWaste/Landfills
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LANL N1116 16-016(b) \ Landfill 9/15/1995 Pending NWaste/Landfills

LANL N1117 16-016(c) \ Landfill 1998 1998 2007 NWaste/Landfills

LANL Y1118 16-016(d) \ Surface disposal site 7/5/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y1119 16-016(e) \ Surface disposal site 7/5/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1120 16-016(f) \ Landfill 9/15/1995 Pending NWaste/Landfills

LANL Y1121 16-016(g) \ Surface disposal site 7/5/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1122 16-017 \ Abandoned building & 
appurtenances

1998 1998 2006 2006 NBuildings & 
Equipment/Other 
Buildings

LANL N1123 16-018 \ Material disposal area MDA P 
RCRA (closure)

2000 2003 NWaste/Miscellaneous 
Surface Debris

LANL N1124 R 16-019 \ Material disposal area (MDA R) 1999 2008 2008 2008 YWaste/Miscellaneous 
Surface Debris

LANL N1125 16-020 \ Silver recovery unit 1998 1998 2007 2007 NBuildings & 
Equipment/Other 
Buildings

LANL N1126 16-021(a) \ Systematic release site 1997 9/30/19979/30/1997 NSpills and 
Leaks/Surface Spills

LANL Y1127 16-021(b) \ Systematic leak 7/5/1995 Pending NSpills and 
Leaks/Surface Spills

LANL N1128 R 16-021(c) \ Ind. or san. waste water treatment 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL Y1129 16-022(a) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks
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LANL Y1130 16-022(b) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y1131 16-023(a) \ Incinerator 7/5/1995 Approved NBuildings & 
Equipment/Equipment

LANL N1132 R 16-023(b) \ Incinerator 2008 2008 NBuildings & 
Equipment/Equipment

LANL N1133 16-024(a) \ Magazine 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1134 R 16-024(b) \ Magazine 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N1135 16-024(c) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1136 16-024(d) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1137 R 16-024(e) \ Operational facility 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N1138 16-024(f) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1139 16-024(g) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1140 R 16-024(h) \ Magazine 2008 2008 YBuildings & 
Equipment/Other 
Buildings
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LANL N1141 R 16-024(i) \ Magazine 2008 2008 NBuildings & 
Equipment/Other 
Buildings

LANL N1142 R 16-024(j) \ Magazine 2009 2009 NBuildings & 
Equipment/Other 
Buildings

LANL N1143 16-024(k) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1144 R 16-024(l) \ Magazine 2009 2009 NBuildings & 
Equipment/Other 
Buildings

LANL N1145 16-024(m) \ Magazine 2009 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1146 16-024(n) \ Magazine 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1147 16-024(o) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1148 16-024(p) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1149 16-024(q) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1150 16-024(r) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings
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LANL N1151 16-024(s) \ Magazine 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1152 16-024(t) \ Operational facility 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1153 R 16-024(u) \ Magazine 2009 2009 NBuildings & 
Equipment/Other 
Buildings

LANL N1154 R 16-024(v) \ Magazine 2001 2009 NBuildings & 
Equipment/Other 
Buildings

LANL N1155 R 16-025(a) \ Abandoned building & 
appurtenances

2008 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N1156 16-025(a2) \ Abandoned building & 
appurtenances

1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1157 16-025(b) \ Abandoned building & 
appurtenances

1997 1997 YBuildings & 
Equipment/Other 
Buildings

LANL N1158 16-025(b2) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1159 16-025(c) \ Abandoned HE building & 
appurtenances

7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1160 R 16-025(c2) \ Abandoned building & 
appurtenances

2001 2001 NBuildings & 
Equipment/Other 
Buildings
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LANL N1161 16-025(d) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1162 R 16-025(d2) \ Abandoned building & 
appurtenances

2001 2001 YBuildings & 
Equipment/Other 
Buildings

LANL N1163 R 16-025(e) \ Abandoned building & 
appurtenances

2009 2004 NBuildings & 
Equipment/Other 
Buildings

LANL Y1164 16-025(e2) \ Abandoned building & 
appurtenances

7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1165 R 16-025(f) \ Abandoned building & 
appurtenances

2009 2004 NBuildings & 
Equipment/Other 
Buildings

LANL Y1166 16-025(f2) \ Abandoned building & 
appurtenances

7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1167 16-025(g) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1168 16-025(g2) \ Magazine 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1169 16-025(h) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1170 16-025(h2) \ Abandoned building & 
appurtenances

7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings
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LANL N1171 R 16-025(i) \ Abandoned building & 
appurtenances

2000 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N1172 16-025(j) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1173 16-025(k) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1174 R 16-025(l) \ Abandoned building & 
appurtenances

2002 2002 2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL N1175 16-025(m) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 YBuildings & 
Equipment/Other 
Buildings

LANL N1176 16-025(n) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 YBuildings & 
Equipment/Other 
Buildings

LANL N1177 16-025(o) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 YBuildings & 
Equipment/Other 
Buildings

LANL N1178 16-025(p) \ Abandoned building & 
appurtenances

1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1179 16-025(q) \ Abandoned building & 
appurtenances

1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1180 R 16-025(r) \ Abandoned building & 
appurtenances

2000 2004 NBuildings & 
Equipment/Other 
Buildings
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LANL N1181 16-025(s) \ Abandoned building & 
appurtenances

1997 1997 YBuildings & 
Equipment/Other 
Buildings

LANL N1182 R 16-025(t) \ Abandoned building & 
appurtenances

2001 2001 YBuildings & 
Equipment/Other 
Buildings

LANL N1183 R 16-025(u) \ Abandoned building & 
appurtenances

2000 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N1184 R 16-025(v) \ Abandoned building & 
appurtenances

2000 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N1185 R 16-025(w) \ Abandoned building & 
appurtenances

2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL N1186 16-025(x) \ Abandoned building & 
appurtenances

1997 9/26/19979/26/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1187 16-025(y) \ Abandoned building & 
appurtenances

1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1188 R 16-025(z) \ Abandoned building & 
appurtenances

2001 2001 YBuildings & 
Equipment/Other 
Buildings

LANL Y1189 16-026(a) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1190 16-026(a2) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL N1191 16-026(b) \ Outfall 1997 1997 2006 2006 NWaste/Trenches / 
Outfalls
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LANL N1192 R 16-026(b2) \ Outfall 2001 2001 NWaste/Trenches / 
Outfalls

LANL N1193 16-026(c) \ Outfall 1997 9/30/19979/30/1997 NWaste/Trenches / 
Outfalls

LANL N1194 R 16-026(c2) \ Outfall 2001 2001 NWaste/Trenches / 
Outfalls

LANL N1195 16-026(d) \ Outfall 1997 9/30/19979/30/1997 NWaste/Trenches / 
Outfalls

LANL Y1196 16-026(d2) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL N1197 16-026(e) \ Outfall 1997 1997 NWaste/Trenches / 
Outfalls

LANL Y1198 16-026(e2) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1199 16-026(f) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1200 16-026(f2) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1201 16-026(g) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1202 16-026(g2) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1203 16-026(h) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL N1204 16-026(h2) \ Outfall 1997 1997 1997 1997 NWaste/Trenches / 
Outfalls

LANL N1205 16-026(i) \ Outfall 2001 2004 NWaste/Trenches / 
Outfalls
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LANL Y1206 16-026(i2) \ Outfall (inactive) 7/6/1994 Approved NWaste/Trenches / 
Outfalls

LANL N1207 16-026(j) \ Outfall 2001 2004 NWaste/Trenches / 
Outfalls

LANL N1208 16-026(j2) \ Outfall 1997 1997 NWaste/Trenches / 
Outfalls

LANL Y1209 16-026(k) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL N1210 16-026(k2) \ Outfall 2001 2004 YWaste/Trenches / 
Outfalls

LANL Y1211 16-026(l) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL N1212 16-026(m) \ Outfall 9/30/1996 Pending NWaste/Trenches / 
Outfalls

LANL N1213 16-026(n) \ Outfall 9/30/1996 Pending NWaste/Trenches / 
Outfalls

LANL N1214 16-026(o) \ Outfall 9/30/1996 Pending NWaste/Trenches / 
Outfalls

LANL N1215 16-026(p) \ Outfall 9/30/1996 Pending NWaste/Trenches / 
Outfalls

LANL N1216 16-026(q) \ Outfall 2002 2002 20069/30/1998 2006 YWaste/Trenches / 
Outfalls

LANL N1217 16-026(r) \ Outfall 2001 2004 NWaste/Trenches / 
Outfalls

LANL N1218 16-026(s) \ Outfall 2001 2004 NWaste/Trenches / 
Outfalls

LANL Y1219 16-026(t) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls
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LANL N1220 16-026(u) \ Outfall 2001 2004 NWaste/Trenches / 
Outfalls

LANL N1221 16-026(v) \ Outfall 1997 9/30/19979/30/1997 NWaste/Trenches / 
Outfalls

LANL N1222 16-026(w) \ Outfall 2000 2004 NWaste/Trenches / 
Outfalls

LANL Y1223 16-026(x) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1224 16-026(y) \ Outfall 7/5/1995 Pending YWaste/Trenches / 
Outfalls

LANL Y1225 16-026(z) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1226 16-027(a) \ Transformer 7/5/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1227 16-027(b) \ Transformer 7/5/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1228 16-027(c) \ Transformer 7/5/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1229 16-027(d) \ Transformer 7/5/1995 Pending NBuildings & 
Equipment/Equipment

LANL N1230 16-028(a) \ South Drainage 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1231 16-028(b) \ Ind. or san. waste water treatment 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1232 16-028(c) \ Ind. or san. waste water treatment 2001 2004 NBuildings & 
Equipment/Other 
Buildings
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LANL N1233 16-028(d) \ Ind. or san. waste water treatment 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1234 16-028(e) \ Ind. or san. waste water treatment 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1235 16-029(a) \ Sump 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1236 16-029(a2) \ Sump 2001 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1237 16-029(b) \ Sump 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1238 16-029(b2) \ Sump 2001 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1239 16-029(c) \ Sump 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1240 16-029(c2) \ Sump 2001 2004 YLiquid Surface 
Impoundments/Sumps

LANL N1241 16-029(d) \ Sump 2003 2003 NLiquid Surface 
Impoundments/Sumps

LANL N1242 16-029(d2) \ Sump 2001 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1243 16-029(e) \ Sump 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1244 16-029(e2) \ Sump 2001 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1245 16-029(f) \ Sump 2007 2007 NLiquid Surface 
Impoundments/Sumps
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LANL N1246 16-029(f2) \ Outfall 2000 2004 NWaste/Trenches / 
Outfalls

LANL N1247 16-029(g) \ Sump 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1248 16-029(g2) \ Pump pit 1997 1997 19989/30/1998 1999 N/

LANL N1249 16-029(h) \ Sump 2007 2007 NLiquid Surface 
Impoundments/Sumps

LANL N1250 16-029(h2) \ Drain line and outfall 1997 1997 1998 1998 NWaste/Trenches / 
Outfalls

LANL Y1251 16-029(i) \ Outfall 7/5/1995 Pending NWaste/Trenches / 
Outfalls

LANL N1252 16-029(j) \ Outfall 2001 2004 YWaste/Trenches / 
Outfalls

LANL N1253 16-029(k) \ Sump 9/30/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL N1254 16-029(l) \ Sump 9/30/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL N1255 16-029(m) \ Sump 2008 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1256 16-029(n) \ Sump 2008 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1257 16-029(o) \ Sump 2008 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1258 16-029(p) \ Sump 2008 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1259 16-029(q) \ Sump 9/30/1996 Pending NLiquid Surface 
Impoundments/Sumps
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LANL N1260 16-029(r) \ Outfall 2008 2004 NWaste/Trenches / 
Outfalls

LANL N1261 16-029(s) \ Sump 9/30/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL N1262 16-029(t) \ Sump 9/30/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL N1263 16-029(u) \ Sump 9/30/1996 Pending NLiquid Surface 
Impoundments/Sumps

LANL N1264 16-029(v) \ Sump 2001 2001 2008 2002 NLiquid Surface 
Impoundments/Sumps

LANL N1265 16-029(w) \ Sump 19989/30/1998 1998 NLiquid Surface 
Impoundments/Sumps

LANL N1266 16-029(x) \ Sump 1998 1998 20069/30/1998 2006 NLiquid Surface 
Impoundments/Sumps

LANL N1267 16-029(y) \ Sump 2001 2001 2008 2002 YLiquid Surface 
Impoundments/Sumps

LANL N1268 16-029(z) \ Sump 2002 2002 2008 2002 NLiquid Surface 
Impoundments/Sumps

LANL N1269 16-030(a) \ Ind. or san. waste water treatment 2001 2004 NBuildings & 
Equipment/Other 
Buildings

LANL Y1270 16-030(b) \ Ind. or san. waste water treatment 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1271 16-030(c) \ Ind. or san. waste water treatment 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1272 16-030(d) \ Outfall 1997 1997 2006 2006 NWaste/Trenches / 
Outfalls
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LANL Y1273 16-030(e) \ Ind. or san. waste water treatment 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1274 16-030(f) \ Ind. or san. waste water treatment 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1275 16-030(g) \ Outfall 1997 9/30/19979/30/1997 NWaste/Trenches / 
Outfalls

LANL N1276 16-030(h) \ Outfall 1997 1997 2006 2006 NWaste/Trenches / 
Outfalls

LANL N1277 16-031(a) \ Ind. or san. waste water treatment 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1278 16-031(b) \ Ind. or san. waste water treatment 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1279 16-031(c) \ Ind. or san. waste water treatment 1998 1998 19989/30/1998 1998 NBuildings & 
Equipment/Other 
Buildings

LANL N1280 16-031(d) \ Ind. or san. waste water treatment 1997 9/26/19979/26/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1281 16-031(e) \ Ind. or san. waste water treatment 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1282 16-031(f) \ Ind. or san. waste water treatment 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1283 16-031(g) \ Cooling tower outfall (inactive) 7/6/1994 Approved NWaste/Trenches / 
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Outfalls

LANL Y1284 16-031(h) \ Ind. or san. waste water treatment 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1285 16-032(a) \ Sump 2008 2004 YLiquid Surface 
Impoundments/Sumps

LANL Y1286 16-032(b) \ Decommissioned  HE sump 7/6/1994 Approved NLiquid Surface 
Impoundments/Sumps

LANL N1287 16-032(c) \ Sump 2002 2002 2008 2002 NLiquid Surface 
Impoundments/Sumps

LANL Y1288 16-032(d) \ Decommissioned HE sump 7/6/1994 Approved NLiquid Surface 
Impoundments/Sumps

LANL Y1289 16-032(e) \ Decommissioned HE sump 7/6/1994 Approved NLiquid Surface 
Impoundments/Sumps

LANL Y1290 16-033(a) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y1291 16-033(b) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y1292 16-033(c) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y1293 16-033(d) \ Tank and/or assoc. equip 7/5/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL N1294 16-033(e) \ Underground tank 2001 2001 NTanks/Underground 
Storage Tanks

LANL Y1295 16-033(f) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y1296 16-033(g) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks
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LANL Y1297 16-033(h) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y1298 16-033(i) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y1299 16-033(j) \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL N1300 16-034(a) \ Soil contamination area 2000 2004 NSpills and 
Leaks/Surface Spills

LANL N1301 16-034(b) \ Soil contamination area 2000 2004 YSpills and 
Leaks/Surface Spills

LANL N1302 16-034(c) \ Soil contamination area 1997 9/30/19979/30/1997 NSpills and 
Leaks/Surface Spills

LANL N1303 16-034(d) \ Soil contamination area 1997 9/30/19979/30/1997 NSpills and 
Leaks/Surface Spills

LANL N1304 16-034(e) \ Soil contamination area 1997 9/30/19979/30/1997 NSpills and 
Leaks/Surface Spills

LANL N1305 16-034(f) \ Soil contamination area 1997 9/30/19979/30/1997 YSpills and 
Leaks/Surface Spills

LANL Y1306 16-034(g) \ Soil contamination 7/6/1994 Approved NSpills and 
Leaks/Surface Spills

LANL N1307 16-034(h) \ Soil contamination area 2001 2001 NSpills and 
Leaks/Surface Spills

LANL Y1308 16-034(i) \ Soil contamination area 7/5/1995 Pending NSpills and 
Leaks/Surface Spills

LANL N1309 16-034(j) \ Soil contamination area 2007 2007 NSpills and 
Leaks/Surface Spills

LANL Y1310 16-034(k) \ Soil contamination area 7/5/1995 Pending NSpills and 
Leaks/Surface Spills
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LANL N1311 16-034(l) \ Soil contamination area 1997 9/30/19979/30/1997 NSpills and 
Leaks/Surface Spills

LANL N1312 16-034(m) \ Soil contamination area 1997 9/30/19979/30/1997 NSpills and 
Leaks/Surface Spills

LANL N1313 16-034(n) \ Soil contamination area 2001 2004 NSpills and 
Leaks/Surface Spills

LANL N1314 16-034(o) \ Soil contamination area 2001 2004 NSpills and 
Leaks/Surface Spills

LANL Y1315 16-034(p) \ Soil contamination area 2002 2002 1997 7/30/19999/30/1998 1997 NSpills and 
Leaks/Surface Spills

LANL N1316 16-035 \ Soil contamination area 2007 2007 NSpills and 
Leaks/Surface Spills

LANL N1317 16-036 \ Soil contamination area 2007 2007 YSpills and 
Leaks/Surface Spills

LANL Y1318 16-037 \ Aboveground tank 7/5/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y1319 25-001 \ Pit 7/6/1994 Approved N/

LANL N1320 33-001(a) \ Material disposal area (MDA E) 1998 1998 2006 2006 YWaste/Miscellaneous 
Surface Debris

LANL N1321 33-001(b) \ Material disposal area (MDA E) 1998 1998 2006 2006 YWaste/Miscellaneous 
Surface Debris

LANL N1322 33-001(c) \ Material disposal area (MDA E) 1998 1998 2006 2006 YWaste/Miscellaneous 
Surface Debris

LANL N1323 33-001(d) \ Material disposal area (MDA E) 1998 1998 2006 2006 YWaste/Miscellaneous 
Surface Debris

LANL N1324 33-001(e) \ Material disposal area (MDA E) 1998 1998 2006 2006 NWaste/Miscellaneous 
Surface Debris
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LANL N1325 33-002(a) \ Septic tank located at (MDA K) 1998 1998 2006 2006 YTanks/Septic Tanks

LANL N1326 33-002(b) \ Sump located at (MDA K) 1997 9/29/19979/29/1997 YLiquid Surface 
Impoundments/Sumps

LANL N1327 33-002(c) \ Sump located at (MDA K ) 1997 9/29/19979/29/1997 YLiquid Surface 
Impoundments/Sumps

LANL Y1328 33-002(d) \ Drain line and outfall located at 
(MDA K)

9/29/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1329 33-002(e) \ Drain line and outfall located at 
(MDA K)

9/29/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1330 33-003(a) \ Material disposal area (MDA D) 9/30/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1331 33-003(b) \ Material disposal area (MDA  D) 1997 9/29/19979/29/1997 NWaste/Miscellaneous 
Surface Debris

LANL N1332 33-004(a) \ Septic system 1998 1998 2006 2006 NBuildings & 
Equipment/Equipment

LANL Y1333 33-004(b) \ Septic system 12/22/199
5

Pending NBuildings & 
Equipment/Equipment

LANL Y1334 33-004(c) \ Septic system 12/22/199
5

Pending NBuildings & 
Equipment/Equipment

LANL Y1335 33-004(d) \ Septic system 1/26/1995 Approved NBuildings & 
Equipment/Equipment

LANL Y1336 33-004(e) \ Seepage pit 5/20/1992 Approved NLiquid Surface 
Impoundments/Seepage 
Basins

LANL Y1337 33-004(f) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1338 33-004(g) \ Outfall 1/26/1995 Approved NWaste/Trenches / 
Outfalls
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LANL Y1339 33-004(h) \ Outfall 1/26/1995 Approved NWaste/Trenches / 
Outfalls

LANL Y1340 33-004(i) \ Outfall 1/26/1995 Pending NWaste/Trenches / 
Outfalls

LANL Y1341 33-004(j) \ Outfall 12/22/199
5

Pending NWaste/Trenches / 
Outfalls

LANL N1342 33-004(k) \ Outfall 1997 9/29/19979/29/1997 NWaste/Trenches / 
Outfalls

LANL Y1343 33-004(l) \ Outfall 5/20/1992 Approved NWaste/Trenches / 
Outfalls

LANL Y1344 33-004(m) \ Septic system 12/22/199
5

Pending NBuildings & 
Equipment/Equipment

LANL Y1345 33-004(n) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1346 33-005(a) \ Septic system 1/26/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1347 33-005(b) \ Septic system 1/26/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1348 33-005(c) \ Septic system 1/26/1995 Pending NBuildings & 
Equipment/Equipment

LANL N1349 33-006(a) \ Firing site 1997 9/29/19979/29/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y1350 33-006(b) \ Firing range 12/22/199
5

Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y1351 33-007(a) \ Firing range 12/22/199
5

Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL N1352 33-007(b) \ Firing range 1998 1998 2008 1999 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1353 33-007(c) \ Firing range 9/30/1996 Pending YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1354 33-008(a) \ Landfill 1998 1997 9/29/19979/29/1997 NWaste/Landfills

LANL N1355 33-008(b) \ Landfill 1998 1997 9/29/19979/29/1997 NWaste/Landfills

LANL N1356 R 33-009 \ Surface disposal 2003 2003 NWaste/Miscellaneous 
Surface Debris

LANL N1357 33-010(a) \ Surface disposal 6/13/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1358 33-010(b) \ Surface disposal 9/30/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1359 R 33-010(c) \ Surface disposal 2006 2006 NWaste/Miscellaneous 
Surface Debris

LANL N1360 33-010(d) \ Surface disposal 6/13/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y1361 33-010(e) \ Surface disposal (Area 6) 1/26/1995 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y1362 33-010(f) \ Surface disposal 1/26/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1363 33-010(g) \ Surface disposal 6/13/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y1364 33-010(h) \ Surface disposal 12/22/199
5

Pending NWaste/Miscellaneous 
Surface Debris

LANL N1365 33-011(a) \ Storage area 1998 1998 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
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and Pads

LANL N1366 33-011(b) \ Storage area 6/13/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1367 33-011(c) \ Storage area 12/22/199
5

Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1368 33-011(d) \ Storage area 1998 1997 9/29/19979/29/1997 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1369 33-011(e) \ Drum storage 1/26/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1370 33-012(a) \ Drum storage 1/26/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1371 33-012(b) \ Satellite storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1372 33-012(c) \ Satellite storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1373 33-012(d) \ Satellite storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1374 33-013 \ Storage area 1998 1997 9/29/19979/29/1997 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1375 33-014 \ Burn site 12/22/199
5

Pending NWaste/Burn Pits
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LANL Y1376 33-015 \ Incinerator 1/26/1995 Pending NBuildings & 
Equipment/Equipment

LANL N1377 33-016 \ Sump 9/30/1995 Pending NLiquid Surface 
Impoundments/Sumps

LANL N1378 33-017 \ Operational release 1997 9/29/19979/29/1997 NSpills and 
Leaks/Surface Spills

LANL Y1379 37-001 \ Septic system 7/6/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y1380 46-001 \ Aboveground tank 8/19/1993 Approved NTanks/Above Ground 
Storage Tanks

LANL N1381 46-002 \ Surface impoundment 1998 1998 2000 2004 YWaste/Miscellaneous 
Surface Debris

LANL N1382 R 46-003(a) \ Septic system 2006 2006 NBuildings & 
Equipment/Equipment

LANL N1383 R 46-003(b) \ Septic system 2000 2004 NBuildings & 
Equipment/Equipment

LANL N1384 R 46-003(c) \ Septic system 2006 2006 NBuildings & 
Equipment/Equipment

LANL N1385 46-003(d) \ Septic system 1998 1998 2000 2004 YBuildings & 
Equipment/Equipment

LANL N1386 R 46-003(e) \ Septic system 2006 2006 NBuildings & 
Equipment/Equipment

LANL N1387 R 46-003(f) \ Septic system 2004 2004 NBuildings & 
Equipment/Equipment

LANL N1388 R 46-003(g) \ Septic system 2005 2005 NBuildings & 
Equipment/Equipment

LANL N1389 46-003(h) \ Operational release 9/30/1996 Pending NSpills and 
Leaks/Surface Spills
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LANL Y1390 46-004(a) \ Waste line 8/19/1993 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1391 R 46-004(a2) \ Outfall 2005 2005 NWaste/Trenches / 
Outfalls

LANL Y1392 46-004(b) \ Operational release 6/25/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y1393 46-004(b2) \ Operational release 6/25/1996 Pending NSpills and 
Leaks/Surface Spills

LANL N1394 46-004(c) \ Sump 1998 1998 2000 2004 YLiquid Surface 
Impoundments/Sumps

LANL Y1395 46-004(c2) \ Outfall 6/25/1996 Pending NWaste/Trenches / 
Outfalls

LANL N1396 46-004(d) \ Sump 1998 1998 2000 2004 YLiquid Surface 
Impoundments/Sumps

LANL Y1397 46-004(d2) \ Stack emissions 6/25/1996 Pending NMiscellaneous/Other

LANL N1398 46-004(e) \ Sump 1998 1998 2000 2004 YLiquid Surface 
Impoundments/Sumps

LANL N1399 R 46-004(f) \ Outfall 2006 2006 NWaste/Trenches / 
Outfalls

LANL N1400 46-004(g) \ Outfall/Stack Emissions 1998 1998 2006 2006 NWaste/Trenches / 
Outfalls

LANL Y1401 46-004(h) \ Outfall/Stack Emissions 1998 6/25/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y1402 46-004(i) \ Outfall 8/19/1993 Approved NWaste/Trenches / 
Outfalls

LANL Y1403 46-004(j) \ Outfall 8/19/1993 Approved NWaste/Trenches / 
Outfalls
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LANL Y1404 46-004(k) \ Outfall 8/19/1993 Approved NWaste/Trenches / 
Outfalls

LANL Y1405 46-004(l) \ Outfall 8/19/1993 Approved NWaste/Trenches / 
Outfalls

LANL Y1406 46-004(m) \ Outfall 6/25/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y1407 46-004(n) \ Outfall 8/19/1993 Approved NWaste/Trenches / 
Outfalls

LANL Y1408 46-004(o) \ Outfall 8/19/1993 Approved NWaste/Trenches / 
Outfalls

LANL N1409 46-004(p) \ Sump 1998 1998 2000 2004 NLiquid Surface 
Impoundments/Sumps

LANL N1410 46-004(q) \ Outfall 1998 1998 2006 2006 NWaste/Trenches / 
Outfalls

LANL N1411 R 46-004(r) \ Outfall 2006 2006 NWaste/Trenches / 
Outfalls

LANL N1412 R 46-004(s) \ Outfall/ 2006 2006 NWaste/Trenches / 
Outfalls

LANL N1413 R 46-004(t) \ Outfall 2006 2006 NWaste/Trenches / 
Outfalls

LANL Y1414 46-004(u) \ Outfall 6/25/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y1415 46-004(v) \ Outfall 6/25/1996 Pending NWaste/Trenches / 
Outfalls

LANL N1416 R 46-004(w) \ Outfall 2006 2006 NWaste/Trenches / 
Outfalls

LANL Y1417 46-004(x) \ Outfall 6/25/1996 Pending NWaste/Trenches / 
Outfalls
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LANL Y1418 46-004(y) \ Outfall 6/25/1996 Pending NWaste/Trenches / 
Outfalls

LANL Y1419 46-004(z) \ Outfall 6/25/1996 Pending NWaste/Trenches / 
Outfalls

LANL N1420 R 46-005 \ Surface impoundment 2006 2006 NWaste/Miscellaneous 
Surface Debris

LANL Y1421 46-006(a) \ Operational release 6/25/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y1422 46-006(b) \ Operational release 6/25/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y1423 46-006(c) \ Operational release 6/25/1996 Pending NSpills and 
Leaks/Surface Spills

LANL N1424 46-006(d) \ Operational release 1998 1998 2006 2006 NSpills and 
Leaks/Surface Spills

LANL Y1425 46-006(e) \ Surface Disposal 8/19/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y1426 46-006(f) \ Storage area 6/25/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1427 46-006(g) \ Operational Release 6/25/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y1428 46-007 \ Operational Release 6/25/1996 Pending NSpills and 
Leaks/Surface Spills

LANL N1429 R 46-008(a) \ Storage area 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1430 46-008(b) \ Storage area 6/25/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL Y1431 46-008(c) \ Storage area 8/19/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1432 R 46-008(d) \ Storage area 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1433 R 46-008(e) \ Storage area 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1434 R 46-008(f) \ Storage area 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1435 R 46-008(g) \ Storage area 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1436 46-008misc \ Storage area 8/19/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1437 R 46-009(a) \ Surface disposal 2006 2006 NWaste/Miscellaneous 
Surface Debris

LANL N1438 R 46-009(b) \ Surface disposal 2006 2006 NWaste/Miscellaneous 
Surface Debris

LANL Y1439 46-010(a) \ Storage area 8/19/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1440 46-010(b) \ Storage area 8/19/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1441 46-010(c) \ Storage area 8/19/1993 Approved NAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL Y1442 46-010(d) \ Operation release 6/25/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y1443 46-010(e) \ Storage area 8/19/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1444 46-010(f) \ Storage area 8/19/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1445 46-010misc \ Storage area 8/19/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1446 C-11-001 \ Laboratory 1997 1997 2007 YBuildings & 
Equipment/Other 
Buildings

LANL N1447 C-11-002 \ Laboratory 1997 1997 2007 YBuildings & 
Equipment/Other 
Buildings

LANL Y1448 C-11-003 \ One-time release site 7/6/1994 Approved NSpills and 
Leaks/Surface Spills

LANL Y1449 C-16-001 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1450 R C-16-002 \ Building 2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL Y1451 C-16-003 \ Septic system (see 16-005n) 7/6/1994 Approved NBuildings & 
Equipment/Equipment
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LANL Y1452 C-16-004 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1453 C-16-005 \ Building 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1454 C-16-006 \ Building 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1455 C-16-007 \ Tank stand 7/6/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y1456 C-16-008 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1457 C-16-009 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1458 C-16-010 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1459 R C-16-011 \ Building 2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL Y1460 C-16-012 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1461 C-16-013 \ Storage area 7/5/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1462 C-16-014 \ Building 7/5/1995 Pending NBuildings & 
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Equipment/Other 
Buildings

LANL Y1463 C-16-015 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1464 C-16-016 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1465 C-16-017 \ Building 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1466 C-16-018 \ Aboveground tank 7/5/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y1467 C-16-019 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1468 C-16-020 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1469 C-16-021 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1470 C-16-022 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1471 C-16-023 \ Warehouse 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1472 C-16-024 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
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Buildings

LANL N1473 R C-16-025 \ Building 2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL N1474 R C-16-026 \ Building 2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL Y1475 C-16-027 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1476 R C-16-028 \ Building 2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL Y1477 C-16-029 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1478 R C-16-030 \ Building 2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL N1479 R C-16-031 \ Building 2001 2001 NBuildings & 
Equipment/Other 
Buildings

LANL Y1480 C-16-032 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1481 C-16-033 \ Warehouse 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1482 C-16-034 \ Aboveground tank 7/5/1995 Pending NTanks/Above Ground 
Storage Tanks
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LANL Y1483 C-16-035 \ Aboveground tank 7/5/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL Y1484 C-16-036 \ Septic system 7/5/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1485 C-16-037 \ Storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1486 C-16-038 \ Storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1487 C-16-039 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1488 C-16-040 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1489 C-16-041 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1490 C-16-042 \ Steam manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1491 C-16-043 \ Steam manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1492 C-16-044 \ Manhole 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1493 C-16-045 \ Manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
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Buildings

LANL Y1494 C-16-046 \ Manhole 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1495 C-16-047 \ Transport area 7/5/1995 Pending NMiscellaneous/Other

LANL Y1496 C-16-048 \ Steam manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1497 C-16-049 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1498 C-16-050 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1499 C-16-051 \ Transport area 7/5/1995 Pending NMiscellaneous/Other

LANL Y1500 C-16-052 \ Steam manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1501 C-16-053 \ Water manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1502 C-16-054 \ Steam manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1503 C-16-055 \ Switch Box 7/6/1994 Approved NBuildings & 
Equipment/Equipment

LANL Y1504 C-16-056 \ Steam manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings
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LANL Y1505 C-16-057 \ Steam manhole 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1506 C-16-058 \ Transport area 7/5/1995 Pending NMiscellaneous/Other

LANL Y1507 C-16-059 \ Electrical pit 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1508 R C-16-060 \ Building 2001 2001 YBuildings & 
Equipment/Other 
Buildings

LANL Y1509 C-16-061 \ Building 7/5/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1510 C-16-062 \ Generation area 7/5/1995 Pending NMiscellaneous/Other

LANL Y1511 C-16-063 \ Generation area 7/5/1995 Pending NMiscellaneous/Other

LANL N1512 C-16-064 \ Drum Storage Area (HE scrap 
pick-up)

9/30/1996 Pending NAbove Ground Material 
/ Waste/Scrap Yards

LANL N1513 C-16-065 \ Storage area 1997 9/26/19979/26/1997 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1514 C-16-066 \ Storage area 7/6/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1515 C-16-067 \ Storage area 9/30/1996 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1516 C-16-068 \ Building 1998 1997 9/26/19979/26/1997 YBuildings & 
Equipment/Other 
Buildings
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LANL N1517 C-16-069 \ Building 1997 1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1518 C-16-070 \ Underground tank 7/5/1995 Pending NTanks/Underground 
Storage Tanks

LANL Y1519 C-16-071 \ One-time spill 7/5/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y1520 C-16-072 \ Tank 7/5/1995 Pending NTanks/Above Ground 
Storage Tanks

LANL N1521 R C-16-073 \ Underground tank 2001 2001 NTanks/Underground 
Storage Tanks

LANL Y1522 C-16-074 \ Storage 1998 1998 1998 7/30/19999/30/1998 1999 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1523 C-25-001 \ Building 7/6/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1524 R C-33-001 \ Transformer 2003 2003 NBuildings & 
Equipment/Equipment

LANL N1525 C-33-002 \ Transformer 1997 1997 NBuildings & 
Equipment/Equipment

LANL N1526 R C-46-001 \ One-time spill 2006 2006 NSpills and 
Leaks/Surface Spills

LANL Y1527 C-46-002 \ Stack Emissions 6/25/1996 Pending NMiscellaneous/Other

LANL Y1528 C-46-003 \ Stack Emissions 6/25/1996 Pending NMiscellaneous/Other

LANL N1529 R 0-001 \ Sediment Traps Mortandad 2002 2002 YSurface and 
Groundwater/Sediments

LANL Y1530 2-001 \ Open burning ground 6/4/1993 Approved NWaste/Burn Pits
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LANL Y1531 2-002 \ Storage area 6/4/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1532 R 2-003(a) \ Reactor facility 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1533 R 2-003(b) \ Reactor facility 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1534 R 2-003(c) \ Reactor facility 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1535 R 2-003(d) \ Reactor facility 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1536 R 2-003(e) \ Holding tank (near reactor water 
boiler)

2006 2006 YTanks/Above Ground 
Storage Tanks

LANL N1537 R 2-004(a) \ Reactor facility 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1538 R 2-004(b) \ Reactor facility Effluent Storage 
tank TA 2-54

2008 2008 YBuildings & 
Equipment/Other 
Buildings

LANL N1539 R 2-004(c) \ Reactor facility effluent storage 
tank TA 2-55

2008 2008 YBuildings & 
Equipment/Other 
Buildings

LANL N1540 R 2-004(d) \ Reactor facility effluent storage 
tank TA 2-56

2008 2008 YBuildings & 
Equipment/Other 
Buildings

LANL N1541 R 2-004(e) \ Reactor facility acid pit TA 2-53 2006 2006 YBuildings & 
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LANL N1542 R 2-004(f) \ Reactor facility equipment building 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1543 R 2-004(g) \ Aboveground tank 2006 2006 YTanks/Above Ground 
Storage Tanks

LANL N1544 R 2-005 \ Systematic leak Cooling tower 
blowdown, Cr

2005 2005 NSpills and 
Leaks/Surface Spills

LANL N1545 R 2-006(a) \ Ind. or san. waste water treat. 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1546 R 2-006(b) \ Ind. or san. waste water treat. 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1547 R 2-006(c) \ Waste line 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1548 R 2-006(d) \ Waste line 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1549 R 2-006(e) \ Waste line 2005 2005 YBuildings & 
Equipment/Other 
Buildings

LANL N1550 R 2-007 \ Septic system 2006 2006 YBuildings & 
Equipment/Equipment

LANL N1551 R 2-008(a) \ Outfall 2005 2005 YWaste/Trenches / 
Outfalls

LANL Y1552 2-008(b) \ Ind. or san. waste water treat. 9/27/1996 Pending NBuildings & 
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LANL N1553 R 2-008(c) \ Outfall 2006 2006 NWaste/Trenches / 
Outfalls

LANL N1554 R 2-009(a) \ Nn-intentional release 2006 2006 YSpills and 
Leaks/Surface Spills

LANL N1555 R 2-009(b) \ Nn-intentional release 2006 2006 YSpills and 
Leaks/Surface Spills

LANL N1556 R 2-009(c) \ Nn-intentional release 2006 2006 YSpills and 
Leaks/Surface Spills

LANL N1557 2-009(d) \ Nn-intentional release 2006 2006 YSpills and 
Leaks/Surface Spills

LANL N1558 2-009(e) \ Reactor facility 1997 1997 YBuildings & 
Equipment/Other 
Buildings

LANL N1559 2-010 \ Building 1997 1997 YBuildings & 
Equipment/Other 
Buildings

LANL N1560 2-011(a) \ Storm drain and outfall 2006 2006 YWaste/Trenches / 
Outfalls

LANL N1561 2-011(b) \ Storm drain and outfall 2006 2006 YWaste/Trenches / 
Outfalls

LANL N1562 2-011(c) \ Storm drain and outfall 2006 2006 YWaste/Trenches / 
Outfalls

LANL N1563 2-011(d) \ Storm drain and outfall 2006 2006 NWaste/Trenches / 
Outfalls

LANL N1564 2-011(e) \ Storm drain and outfall 2005 2005 NWaste/Trenches / 
Outfalls
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LANL N1565 2-012 \ Underground tanks former TA 2-29 
and former 2-67 replaced w 2-1

2008 2008 NTanks/Underground 
Storage Tanks

LANL Y1566 2-013 \ Storage area 6/4/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1567 35-001 \ Material disposal area (MDA W) 5/20/1992 Approved NWaste/Miscellaneous 
Surface Debris

LANL N1568 35-002 \ Material disposal area (MDA X) 5/20/1992 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1569 35-003(a) \ Waste water treatment facility 1996 1996 2003 9/30/19989/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1570 35-003(b) \ Waste water treatment facility 1996 1996 2003 9/30/19989/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1571 35-003(c) \ Waste water treatment facility 1996 1996 2003 9/30/19989/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1572 35-003(d) \ Waste water treatment facility 20039/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1573 35-003(e) \ Waste water treatment facility 20039/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1574 35-003(f) \ Waste water treatment facility 20039/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1575 35-003(g) \ Waste water treatment facility 20039/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings
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LANL N1576 35-003(h) \ Waste water treatment facility 2003 2003 YBuildings & 
Equipment/Other 
Buildings

LANL Y1577 35-003(i) \ Waste water treatment facility 
storage tanks

5/20/1992 Approved NTanks/Above Ground 
Storage Tanks

LANL N1578 35-003(j) \ Waste water treatment facility 2003 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1579 35-003(k) \ Waste water treatment facility 2003 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1580 35-003(l) \ Waste water treatment facility 20039/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1581 35-003(m) \ Waste water treatment facility 20039/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1582 35-003(misc) \ Industrial waste lines 2006 2006 YBuildings & 
Equipment/Other 
Buildings

LANL N1583 35-003(n) \ Waste water treatment facility 1996 1996 2003 9/30/19989/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1584 35-003(o) \ Waste water treatment facility 20039/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL Y1585 35-003(p) \ Waste water treatment facility 5/20/1992 Pending NBuildings & 
Equipment/Other 
Buildings
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LANL N1586 35-003(q) \ Waste water treatment facility 20039/30/1998 2003 YBuildings & 
Equipment/Other 
Buildings

LANL N1587 35-003(r) \ Outfall 2003 2003 YWaste/Trenches / 
Outfalls

LANL N1588 35-004(a) \ Storage areas 1997 9/29/19979/29/1997 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1589 35-004(b) \ Storage areas 2003 9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1590 35-004(c) \ Storage areas 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1591 35-004(d) \ Container storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1592 35-004(e) \ Container storage area 5/20/1992 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1593 35-004(f) \ Container storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1594 35-004(g) \ Container storage area 1997 9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1595 35-004(h) \ Container storage area 1997 9/30/19979/30/1997 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1596 35-004(i) \ Container storage area 6/13/1994 Approved NAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL Y1597 35-004(j) \ Container storage area 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1598 35-004(k) \ Container storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1599 35-004(l) \ Container storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1600 35-004(m) \ Container storage area 2000 2003 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1601 35-004(n) \ Container storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1602 35-004(o) \ Container storage area 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1603 35-005(a) \ Surface impoundment (closure) 
Bldg 85 duplicate of 35-006

5/20/1992 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y1604 35-005(b) \ Surface impoundment (closure) 
Bldg 125

5/20/1992 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y1605 35-006 \ Surface impoundment (closure)  
Bldg 85 duplicate of 35-005(a)

5/20/1992 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y1606 35-007 \ Waste oil treatment 5/20/1992 Approved NMiscellaneous/Other

LANL N1607 35-008 \ Surface disposal and landfil 1999 2007 2007 2007 NWaste/Miscellaneous 
Surface Debris
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LANL N1608 35-009(a) \ Septic system 1996 5/2/1996 Pending1/25/1996 NBuildings & 
Equipment/Equipment

LANL N1609 35-009(b) \ Septic system 1996 7/25/1996 Pending1/25/1996 NBuildings & 
Equipment/Equipment

LANL N1610 35-009(c) \ Septic system 1996 7/25/1996 Pending3/15/1996 YBuildings & 
Equipment/Equipment

LANL N1611 35-009(d) \ Septic system 1996 7/25/1996 Pending1/25/1996 YBuildings & 
Equipment/Equipment

LANL N1612 35-009(e) \ Septic system 1997 9/30/19979/30/1997 NBuildings & 
Equipment/Equipment

LANL N1613 35-010(a) \ Sanitary lagoon & sand filters 2003 2003 YLiquid Surface 
Impoundments/Lagoons

LANL N1614 35-010(b) \ Sanitary lagoon & sand filters 2003 2003 YLiquid Surface 
Impoundments/Lagoons

LANL N1615 35-010(c) \ Sanitary lagoon & sand filters 2003 2003 YLiquid Surface 
Impoundments/Lagoons

LANL N1616 35-010(d) \ Sanitary lagoon & sand filters 2003 2003 YLiquid Surface 
Impoundments/Lagoons

LANL N1617 35-010(e) \ Discharge Headwall 2003 2003 YMiscellaneous/Other

LANL Y1618 35-011(a) \ Underground storage tank 5/20/1992 Pending NTanks/Underground 
Storage Tanks

LANL Y1619 35-011(b) \ Underground storage tank 5/20/1992 Approved NTanks/Underground 
Storage Tanks

LANL Y1620 35-011(c) \ Underground storage tank 5/20/1992 Approved NTanks/Underground 
Storage Tanks

LANL Y1621 35-011(d) \ Underground storage tank 5/20/1992 Approved NTanks/Underground 
Storage Tanks
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LANL Y1622 35-012(a) \ Underground storage tank 5/20/1992 Approved NTanks/Underground 
Storage Tanks

LANL Y1623 35-012(b) \ Underground storage tank 
(inactive)

5/20/1992 Approved NTanks/Underground 
Storage Tanks

LANL Y1624 35-013(a) \ Sump 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y1625 35-013(b) \ Sump 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y1626 35-013(c) \ Sump 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y1627 35-013(d) \ Sump 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL N1628 35-014(a) \ Operational release 2003 2003 YSpills and 
Leaks/Surface Spills

LANL N1629 35-014(b) \ Leaking Drum 2003 2003 YSpills and 
Leaks/Surface Spills

LANL Y1630 35-014(c) \ Operational release 6/13/1994 Approved NSpills and 
Leaks/Surface Spills

LANL N1631 35-014(d) \ Operational release 2003 2003 YSpills and 
Leaks/Surface Spills

LANL N1632 35-014(e) \ Oil Spill 1999 1999 2007 2007 NSpills and 
Leaks/Surface Spills

LANL Y1633 35-014(e2) \ Oil Spill 5/2/1996 Pending NSpills and 
Leaks/Surface Spills

LANL Y1634 35-014(e3) \ Operational release 1995 6/13/1994 Pending5/22/1995 NSpills and 
Leaks/Surface Spills

LANL N1635 35-014(f) \ Soil contamination 9/30/1996 Pending NSpills and 
Leaks/Surface Spills
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LANL N1636 35-014(g) \ Soil contamination 20039/30/1998 2003 NSpills and 
Leaks/Surface Spills

LANL N1637 35-014(g2) \ Soil contamination 1999 1999 2007 NSpills and 
Leaks/Surface Spills

LANL N1638 35-014(g3) \ Soil contamination 1999 1999 2007 2007 NSpills and 
Leaks/Surface Spills

LANL N1639 R 35-015(a) \ Soil contamination 2003 2003 NSpills and 
Leaks/Surface Spills

LANL N1640 35-015(b) \ Waste oil treatment 2003 2003 NMiscellaneous/Other

LANL N1641 35-016(a) \ Drains and outfalls 2000 1998 NWaste/Trenches / 
Outfalls

LANL N1642 35-016(b) \ Outfall 2000 2003 NWaste/Trenches / 
Outfalls

LANL N1643 35-016(c) \ Outfall 2004 1998 NWaste/Trenches / 
Outfalls

LANL N1644 35-016(d) \ Outfall 2004 1998 NWaste/Trenches / 
Outfalls

LANL N1645 35-016(e) \ Outfall 1997 9/30/19979/30/1997 NWaste/Trenches / 
Outfalls

LANL N1646 35-016(f) \ Storm drain 1997 9/30/19979/30/1997 NSurface and 
Groundwater/Surface 
Water

LANL N1647 R 35-016(g) \ Outfall 2003 2003 YWaste/Trenches / 
Outfalls

LANL N1648 R 35-016(h) \ Storm drain 2003 2003 YSurface and 
Groundwater/Surface 
Water

LANL N1649 35-016(i) \ Drains and outfalls 1997 9/30/19979/30/1997 NWaste/Trenches / 
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Outfalls

LANL N1650 R 35-016(j) \ Storm drain 2003 2003 NSurface and 
Groundwater/Surface 
Water

LANL N1651 R 35-016(k) \ Drains and outfalls 2003 2003 NWaste/Trenches / 
Outfalls

LANL N1652 35-016(l) \ Storm drain 2003 2003 YSurface and 
Groundwater/Surface 
Water

LANL N1653 35-016(m) \ Drains and outfalls 2000 1998 NWaste/Trenches / 
Outfalls

LANL N1654 35-016(n) \ Storm drain 2000 20039/30/1998 NSurface and 
Groundwater/Surface 
Water

LANL N1655 35-016(o) \ Drains and outfalls 2003 2003 YWaste/Trenches / 
Outfalls

LANL N1656 35-016(p) \ Outfall 1998 1998 NWaste/Trenches / 
Outfalls

LANL N1657 35-016(q) \ Drains and outfalls 2000 2003 YWaste/Trenches / 
Outfalls

LANL Y1658 35-017 \ Soil contamination from Reactor 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL N1659 35-018(a) \ Transformer 9/30/1996 Pending NBuildings & 
Equipment/Equipment

LANL Y1660 35-018(b) \ Former transformer site 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1661 4-001 \ Firing Site 2005 2005 YDispersed Surface 
Contamination/Firing 
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LANL N1662 4-002 \ Surface disposal 2005 2005 YWaste/Miscellaneous 
Surface Debris

LANL N1663 4-003(a) \ Outfall 2005 2005 YWaste/Trenches / 
Outfalls

LANL N1664 4-003(b) \ Outfall 2005 2005 NWaste/Trenches / 
Outfalls

LANL N1665 4-004 \ Soil contamination beneath bldgs. 2005 2005 YSpills and 
Leaks/Surface Spills

LANL N1666 41-001 \ Septic system 2006 2006 YBuildings & 
Equipment/Equipment

LANL N1667 41-002(a) \ Waste water treatment facility 2002 2002 YBuildings & 
Equipment/Other 
Buildings

LANL N1668 41-002(b) \ Waste water treatment facility 2002 2002 YBuildings & 
Equipment/Other 
Buildings

LANL N1669 41-002(c) \ Waste water treatment facility 2002 2002 YBuildings & 
Equipment/Other 
Buildings

LANL N1670 41-003 \ Sump 2002 2002 NLiquid Surface 
Impoundments/Sumps

LANL Y1671 41-004 \ Container storage 6/4/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1672 42-001(a) \ Incinerator complex. 10/6/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1673 42-001(b) \ Incinerator complex. 10/6/1995 Pending NBuildings & 
Equipment/Equipment
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LANL Y1674 42-001(c) \ Incinerator complex. 10/6/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1675 42-002(a) \ Decontam. facility 10/6/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1676 42-002(b) \ Decontam. facility driveway 10/6/1995 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1677 42-003 \ Septic system 10/6/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1678 42-004 \ Canyon disposal 5/20/1992 Approved NSurface and 
Groundwater/Sediments

LANL Y1679 48-001 \ Air exhaust system 10/30/199
5

Pending YBuildings & 
Equipment/Equipment

LANL N1680 48-002(a) \ Container storage area 9/30/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1681 48-002(b) \ Container storage area 9/30/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1682 48-002(c) \ Container storage area 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1683 48-002(d) \ Container storage 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1684 48-002(e) \ Container storage 10/30/199
5

Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL N1685 48-003 \ Septic system 1997 1997 YBuildings & 
Equipment/Equipment

LANL Y1686 48-004(a) \ Sumps and tanks 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y1687 48-004(b) \ Sumps and tanks 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y1688 48-004(c) \ Sumps and tanks 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y1689 48-004(d) \ Sumps and tanks 5/20/1992 Approved NLiquid Surface 
Impoundments/Sumps

LANL N1690 48-005 \ Waste lines 2002 2002 YBuildings & 
Equipment/Other 
Buildings

LANL Y1691 48-006 \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL N1692 48-007(a) \ Drains and outfalls 2002 2002 NWaste/Trenches / 
Outfalls

LANL N1693 48-007(b) \ Drains and outfalls 1997 9/22/19979/22/1997 NWaste/Trenches / 
Outfalls

LANL N1694 48-007(c) \ Drains and outfalls 1997 9/22/19979/22/1997 NWaste/Trenches / 
Outfalls

LANL N1695 48-007(d) \ Drains and outfalls 2002 2002 NWaste/Trenches / 
Outfalls

LANL Y1696 48-007(e) \ Outfall 6/13/1994 Approved NWaste/Trenches / 
Outfalls

LANL N1697 48-007(f) \ Drains and outfalls 1997 9/22/19979/22/1997 NWaste/Trenches / 
Outfalls

LANL Y1698 48-008 \ Transformer leak 5/20/1992 Approved NSpills and 
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Leaks/Surface Spills

LANL Y1699 48-009 \ Soil contamination 6/13/1994 Approved NSpills and 
Leaks/Surface Spills

LANL N1700 48-010 \ Surface Impoundment 2002 2002 YWaste/Miscellaneous 
Surface Debris

LANL N1701 48-011 \ Disposal shaft 2006 2006 NBuildings & 
Equipment/Other 
Buildings

LANL N1702 5-001(a) \ Firing Site 2005 2005 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1703 5-001(b) \ Firing Site 2005 2005 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1704 5-001(c) \ Firing Site 2005 2005 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1705 5-002 \ Canyonside disposal 2005 2005 YSurface and 
Groundwater/Sediments

LANL N1706 5-003 \ Calibration chamber 2001 2004 YBuildings & 
Equipment/Other 
Buildings

LANL N1707 5-004 \ Septic system 2005 2005 YBuildings & 
Equipment/Equipment

LANL N1708 5-005(a) \ French drain 2005 2005 YSpills and 
Leaks/Pipeline Leaks

LANL N1709 5-005(b) \ Outfall 2005 2005 YWaste/Trenches / 
Outfalls

LANL Y1710 5-006(a) \ Former Building Location 6/13/1994 Approved NBuildings & 
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Equipment/Other 
Buildings

LANL N1711 5-006(b) \ Soil contamination beneath bldgs. 2005 2005 YSpills and 
Leaks/Surface Spills

LANL N1712 5-006(c) \ Soil contamination beneath bldgs. 2005 2005 NSpills and 
Leaks/Surface Spills

LANL Y1713 5-006(d) \ Former Building Location 6/13/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1714 5-006(e) \ Soil contamination beneath bldgs. 2005 2005 YSpills and 
Leaks/Surface Spills

LANL Y1715 5-006(f) \ Former Building Location 6/13/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1716 5-006(g) \ Former Building Location 6/13/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1717 5-006(h) \ Soil contamination beneath bldgs. 2005 2005 YSpills and 
Leaks/Surface Spills

LANL Y1718 52-001(a) \ UHTREX equip. 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1719 52-001(b) \ UHTREX equip. 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1720 52-001(c) \ UHTREX equip. 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1721 52-001(d) \ UHTREX equip. 5/20/1992 Pending NBuildings & 
Equipment/Equipment

LANL N1722 52-002(a) \ Septic system 1999 2005 YBuildings & 
Equipment/Equipment
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LANL Y1723 52-002(b) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1724 52-002(c) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1725 52-002(d) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1726 52-002(e) \ Septic system with 63-001(a) 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1727 52-002(f) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1728 52-002(g) \ Septic system 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL N1729 52-003(a) \ Waste treatment facility 1999 2005 NBuildings & 
Equipment/Other 
Buildings

LANL Y1730 52-003(b) \ Industrial Wasteline 5/20/1992 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1731 52-004 \ Evaporator 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1732 55-001 \ Cement plant 5/20/1992 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1733 55-002(a) \ Rad waste storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1734 55-002(b) \ Rad waste storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL Y1735 55-002(c) \ Container Storage Area 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1736 55-003 \ Containment area 5/20/1992 Approved NMiscellaneous/Other

LANL Y1737 55-004 \ Evaporator 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1738 55-005 \ Filtration Unit 5/20/1992 Approved NBuildings & 
Equipment/Equipment

LANL Y1739 55-006 \ Glass Breaker 5/20/1992 Approved NMiscellaneous/Other

LANL Y1740 55-007 \ Thermal combustion unit 5/20/1992 Approved NMiscellaneous/Other

LANL Y1741 55-008 \ Sumps and tanks 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y1742 55-009 \ Sumps and tanks 5/20/1992 Pending NLiquid Surface 
Impoundments/Sumps

LANL Y1743 55-010 \ Solvent spills 6/13/1994 Approved NSpills and 
Leaks/Surface Spills

LANL Y1744 55-011(a) \ Storm drain 6/13/1994 Approved NSurface and 
Groundwater/Surface 
Water

LANL Y1745 55-011(b) \ Storm drain 6/13/1994 Approved NSurface and 
Groundwater/Surface 
Water

LANL Y1746 55-011(c) \ Storm drain 6/13/1994 Approved NSurface and 
Groundwater/Surface 
Water

LANL Y1747 55-011(d) \ Storm drain 6/13/1994 Approved NSurface and 
Groundwater/Surface 
Water
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LANL Y1748 55-011(e) \ Storm drain 6/13/1994 Approved NSurface and 
Groundwater/Surface 
Water

LANL Y1749 55-012 \ Container storage area 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1750 55-013(a) \ Storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1751 55-013(b) \ Storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1752 63-001(a) \ Septic system 2005 1999 2005 NBuildings & 
Equipment/Equipment

LANL N1753 63-001(b) \ Septic system 2005 1999 2005 NBuildings & 
Equipment/Equipment

LANL Y1754 63-002 \ Container storage area 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1755 C-0-001 \ Guaje Canyon 2004 2004 NSurface and 
Groundwater/Sediments

LANL N1756 C-0-002 \ Rendija Canyon 2004 2004 NSurface and 
Groundwater/Sediments

LANL N1757 C-0-003 \ Barrancas Canyon 2004 2004 NSurface and 
Groundwater/Sediments

LANL N1762 C-0-008 \ Mortandad Canyon 2002 2002 YSurface and 
Groundwater/Sediments

LANL N1764 C-0-010 \ Two Mile Canyon 2002 2002 YSurface and 
Groundwater/Sediments
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LANL N1765 C-0-011 \ Pajarito Canyon 2002 2002 YSurface and 
Groundwater/Sediments

LANL N1766 C-0-012 \ Three Mile Canyon 2002 2002 YSurface and 
Groundwater/Sediments

LANL N1767 C-0-013 \ Potrillo Canyon 2004 2004 YSurface and 
Groundwater/Sediments

LANL N1768 C-0-014 \ CaNn de Valle 2004 2004 YSurface and 
Groundwater/Sediments

LANL N1769 C-0-015 \ Fence Canyon 2004 2004 YSurface and 
Groundwater/Sediments

LANL N1770 C-0-016 \ Water Canyon 2004 2004 YSurface and 
Groundwater/Sediments

LANL N1771 C-0-017 \ Indio Canyon 2002 2002 YSurface and 
Groundwater/Sediments

LANL N1772 C-0-018 \ Ancho Canyon 2002 2002 YSurface and 
Groundwater/Sediments

LANL Y1774 C-35-001 \ Former UST site 6/13/1994 Approved NMiscellaneous/Other

LANL Y1775 C-35-002 \ Former UST site 6/13/1994 Approved NMiscellaneous/Other

LANL Y1776 C-35-003 \ Former UST site 6/13/1994 Approved NMiscellaneous/Other

LANL Y1777 C-35-004 \ Operational release 6/13/1994 Approved NSpills and 
Leaks/Surface Spills

LANL Y1778 C-35-005 \ Operational release 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL Y1779 C-35-006 \ Operational release 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL N1780 C-35-007 \ Soil contamination 19989/30/1998 NSpills and 
Leaks/Surface Spills

Page 141 of 195

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project AL009 / LANL Environmental Restoration

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

LANL Y1781 C-35-008 \ Leaking transformer 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL Y1782 C-4-001 \ Former Building Location 6/13/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1783 C-41-001 \ Sump 6/4/1993 Approved NLiquid Surface 
Impoundments/Sumps

LANL Y1784 C-41-002 \ Underground tank 6/4/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y1785 C-41-003 \ Underground tank 6/4/1993 Approved NTanks/Underground 
Storage Tanks

LANL N1786 C-41-004 \ Storm drains 2002 2002 NSurface and 
Groundwater/Surface 
Water

LANL Y1787 C-41-005 \ Underground tank Mystery tank 6/4/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y1788 C-5-001 \ Former Building Location 6/13/1994 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1789 C-52-001 \ Former transformer site 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1790 C-52-002 \ Former transformer site 6/13/1994 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1791 22-001 \ Building 8/30/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1792 22-003(a) \ Satellite storage area 8/30/1993 Approved NAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

LANL Y1793 22-003(b) \ Satellite storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1794 22-003(c) \ Satellite storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1795 22-003(d) \ Satellite storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1796 22-003(e) \ Satellite storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1797 22-003(f) \ Satellite storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1798 22-003(g) \ Satellite storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1799 22-010(a) \ Septic system 1997 9/29/19979/29/1997 YBuildings & 
Equipment/Equipment

LANL N1800 22-010(b) \ Septic system 1997 9/29/19979/29/1997 YBuildings & 
Equipment/Equipment

LANL Y1801 22-011 \ Disposal pit 8/30/1993 Pending N/

LANL N1802 22-012 \ Decontamination facility 1997 1997 9/12/19979/12/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y1803 22-013 \ Liquid waste treatment/storage 8/30/1993 Approved NTanks/Above Ground 
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Storage Tanks

LANL N1804 22-014(a) \ Ind. or san. wastewater treat. 1997 1997 9/29/19979/29/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1805 22-014(b) \ Sump 1997 1997 9/29/19979/29/1997 NLiquid Surface 
Impoundments/Sumps

LANL Y1806 22-014(c) \ Unit (does Nt exist) 8/30/1993 Approved NMiscellaneous/Other

LANL N1807 22-015(a) \ Drain lines and dry wells 1997 1997 9/12/19979/12/1997 N/

LANL N1808 22-015(b) \ Sump and outfall 1997 1997 9/12/19979/12/1997 NLiquid Surface 
Impoundments/Sumps

LANL N1809 22-015(c) \ Outfall 9/30/1995 Pending NWaste/Trenches / 
Outfalls

LANL N1810 22-015(d) \ Drain line and outfall 1997 1997 9/12/19979/12/1997 NWaste/Trenches / 
Outfalls

LANL N1811 22-015(e) \ Ind. or san. wastewater treat. 1997 1997 9/12/19979/12/1997 NBuildings & 
Equipment/Other 
Buildings

LANL N1812 22-016 \ Septic system 1997 9/29/19979/29/1997 YBuildings & 
Equipment/Equipment

LANL Y1813 40-001(a) \ Septic system 8/30/1993 Approved NBuildings & 
Equipment/Equipment

LANL N1814 40-001(b) \ Septic system 2007 2007 NBuildings & 
Equipment/Equipment

LANL N1815 40-001(c) \ Septic system 2007 2007 NBuildings & 
Equipment/Equipment

LANL Y1816 40-002(a) \ Container storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL Y1817 40-002(b) \ Container storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1818 40-002(c) \ Container storage area 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1819 40-003(a) \ Firing site- (closure) 2007 2007 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y1820 40-003(b) \ Burning area/open detonation 
(closure)

8/30/1993 Approved NWaste/Burn Pits

LANL N1821 40-004 \ Oper. release 2006 2006 NSpills and 
Leaks/Surface Spills

LANL N1822 40-005 \ Sump 1997 1997 9/29/19979/29/1997 NLiquid Surface 
Impoundments/Sumps

LANL N1823 40-006(a) \ Firing site 2000 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1824 40-006(b) \ Firing site 2000 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1825 40-006(c) \ Firing site 2000 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1826 40-007(a) \ Storage area 2002 9/30/19989/30/1998 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1827 40-007(b) \ Storage area 2002 9/30/19989/30/1998 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL N1828 40-007(c) \ Storage area 2002 9/30/19989/30/1998 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1829 40-007(d) \ Storage area 2002 9/30/19989/30/1998 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1830 40-007(e) \ Storage area 2002 9/30/19989/30/1998 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1831 40-008 \ HE storage area decommissioned 8/30/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1832 40-009 \ Landfill 2000 2004 YWaste/Landfills

LANL N1833 40-010 \ Surface disposal site 2000 2004 YWaste/Miscellaneous 
Surface Debris

LANL N1834 49-001(a) \ Material disposal area (MDA AB) 
(experimental shafts)

2000 2004 YWaste/Miscellaneous 
Surface Debris

LANL N1835 49-001(b) \ Material disposal area (MDA AB) 
(experimental shafts)

2000 2004 YWaste/Miscellaneous 
Surface Debris

LANL N1836 49-001(c) \ Material disposal area (MDA AB) 
(experimental shafts)

2000 2004 YWaste/Miscellaneous 
Surface Debris

LANL N1837 49-001(d) \ Material disposal area (MDA AB) 
(experimental shafts)

2002 2002 YWaste/Miscellaneous 
Surface Debris

LANL N1838 49-001(e) \ Material disposal area (MDA AB) 
(experimental shafts)

2002 2002 YWaste/Miscellaneous 
Surface Debris

LANL N1839 49-001(f) \ Material disposal area (MDA AB) 
(experimental shafts)

2002 2002 YWaste/Miscellaneous 
Surface Debris

LANL N1840 49-001(g) \ Material disposal area  (MDA 2002 2002 YWaste/Miscellaneous 
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AB) (miscellaneous) Surface Debris

LANL N1841 49-002 \ Operational facility (Area 10 
underground chamber)

1997 9/12/19979/12/1997 YBuildings & 
Equipment/Other 
Buildings

LANL N1842 49-003 \ Leach field (Area 11 Radchem and 
small shot area)

1997 1997 9/12/19979/12/1997 YLiquid Surface 
Impoundments/Leach 
Fields

LANL N1843 49-004 \ Burn site and landfill (Area 6) 1997 9/12/19979/12/1997 NWaste/Landfills

LANL N1844 49-005(a) \ Landfill (east of Area 10) 1997 9/12/19979/12/1997 NWaste/Landfills

LANL N1845 49-005(b) \ Landfill (Area 5) 1997 9/12/19979/12/1997 NWaste/Landfills

LANL N1846 49-006 \ Sump (Area 5) 1997 9/12/19979/12/1997 NLiquid Surface 
Impoundments/Sumps

LANL N1847 49-007(a) \ Septic system (Area 6) 1997 9/24/19979/24/1997 NBuildings & 
Equipment/Equipment

LANL N1848 49-007(b) \ Septic system (HDT area) 1997 9/24/19979/24/1997 NBuildings & 
Equipment/Equipment

LANL N1849 49-008(a) \ Soil contamination (Area 5) 1997 9/12/19979/12/1997 YSpills and 
Leaks/Surface Spills

LANL N1850 49-008(b) \ Soil contamination (Area 6) 1997 9/12/19979/12/1997 YSpills and 
Leaks/Surface Spills

LANL N1851 49-008(c) \ Soil contamination (Area 11) 1997 9/12/19979/12/1997 YSpills and 
Leaks/Surface Spills

LANL N1852 49-008(d) \ Firing sites (Bottle House area) 
soil contamination and underground chamber

1997 1997 1998 1998 YSpills and 
Leaks/Pipeline Leaks

LANL N1853 49-009 \ Underground tank (Nn-existent) 1997 9/24/19979/24/1997 NTanks/Underground 
Storage Tanks

LANL N1854 50-001(a) \ Waste treatment facility 2008 2008 YBuildings & 
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LANL N1855 50-001(b) \ Waste lines and manholes 2008 2008 YBuildings & 
Equipment/Other 
Buildings

LANL N1856 50-002(a) \ Underground tanks 2008 2008 YTanks/Underground 
Storage Tanks

LANL N1857 50-002(b) \ Underground tank 2006 2006 YTanks/Underground 
Storage Tanks

LANL N1858 50-002(c) \ Underground tank 2006 2006 YTanks/Underground 
Storage Tanks

LANL N1859 50-002(d) \ Underground tank 2002 2000 NTanks/Underground 
Storage Tanks

LANL N1860 50-003(a) \ Storage area 20029/30/1998 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1861 50-003(b) \ Storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1862 50-003(c) \ Storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1863 50-003(d) \ Storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1864 50-003(e) \ Storage area 5/20/1992 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1865 50-004(a) \ Waste lines 3/1/1996 Pending NBuildings & 
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LANL N1866 50-004(b) \ Underground tanks 2002 2002 YTanks/Underground 
Storage Tanks

LANL Y1867 50-004(c) \ Waste lines 3/1/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1868 50-005 \ Waste treatment facility 5/20/1992 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1869 50-006(a) \ Operational release 2004 2004 YSpills and 
Leaks/Surface Spills

LANL Y1870 50-006(b) \ Operational release 5/20/1992 Approved NSpills and 
Leaks/Surface Spills

LANL Y1871 50-006(c) \ Operational release 10/13/199
5

Pending NSpills and 
Leaks/Surface Spills

LANL N1872 50-006(d) \ Effluent discharge 2004 2004 YSurface and 
Groundwater/Surface 
Water

LANL Y1873 50-006(e) \ Aboveground tank 5/20/1992 Approved NTanks/Above Ground 
Storage Tanks

LANL Y1874 50-007 \ Incinerator 10/13/199
5

Pending NBuildings & 
Equipment/Equipment

LANL Y1875 50-008 \ Reduction site 10/13/199
5

Pending NMiscellaneous/Other

LANL N1876 50-009 \ Material disposal area (MDA C) 2002 2002 YWaste/Miscellaneous 
Surface Debris

LANL N1877 50-010 \ Decontamination facility 1997 1997 2002 2002 YBuildings & 
Equipment/Other 
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Buildings

LANL Y1878 50-011(a) \ Septic system 3/1/1996 Pending NBuildings & 
Equipment/Equipment

LANL Y1879 50-011(b) \ Septic system 2002 9/15/19999/15/1999 2002 YBuildings & 
Equipment/Equipment

LANL N1880 51-001 \ Septic system 1997 1997 2002 2002 NBuildings & 
Equipment/Equipment

LANL Y1881 51-002(a) \ Usage site (Environmental 
Research Caisson)

2/27/1996 Approved NMiscellaneous/Other

LANL Y1882 51-002(b) \ Usage site (Environmental 
Research Caisson)

2/27/1996 Approved NMiscellaneous/Other

LANL N1883 54-001(a) \ Storage area surface 2002 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1884 54-001(b) \ Storage area 2002 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1885 54-001(c) \ Storage area 5/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1886 54-001(d) \ Storage area 2002 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1887 54-001(e) \ Storage area 2002 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1888 54-001(f) \ Storage area 5/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL N1889 54-002 \ Storage area (gas cylinder storage 
area)

2002 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1890 54-004 \ Material disposal area (MDA H)  
(except sh. 9)

2002 2002 YWaste/Miscellaneous 
Surface Debris

LANL N1891 54-005 \ Material disposal area (MDA  J) 
(Pits 1-5, Shafts 1-4)

2002 2002 Y/

LANL N1892 54-006 \ Material disposal area (MDA L)  
(All subsurface units  such as Pit A, SI B,C,D 
Shafts 1-28, 29-34)

2002 2002 YWaste/Miscellaneous 
Surface Debris

LANL N1893 54-007(a) \ Septic system (tank and seepage 
trench)

2002 2002 YBuildings & 
Equipment/Equipment

LANL Y1894 54-007(b) \ Septic system 5/23/1993 Pending NBuildings & 
Equipment/Equipment

LANL N1895 54-007(c) \ Septic system 1997 1997 2002 2002 NBuildings & 
Equipment/Equipment

LANL N1896 54-007(d) \ Septic system 1997 1997 2002 2002 NBuildings & 
Equipment/Equipment

LANL N1897 54-007(e) \ Septic system 1997 1997 2002 2002 NBuildings & 
Equipment/Equipment

LANL Y1898 54-008 \ Underground tank 5/23/1993 Approved NTanks/Underground 
Storage Tanks

LANL N1899 54-009 \ Aboveground tanks (treatment tanks) 2002 2002 NTanks/Above Ground 
Storage Tanks

LANL Y1900 54-010 \ Underground tank (supply wash-
water tank)

5/23/1993 Approved NTanks/Underground 
Storage Tanks

LANL N1901 54-012(a) \ Reduction site (drum compactor) 2002 2002 YMiscellaneous/Other

LANL N1902 54-012(b) \ Reduction site 2002 2002 NMiscellaneous/Other
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LANL Y1903 54-013(a) \ Decontamination facility (Nt 
buildt)

5/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N1904 54-013(b) \ Disposal Pit (MDA G) (truck 
washing pit converted to Pit 19)

2002 2002 Y/

LANL N1905 54-014(a) \ Storage shafts (MDA L) (Pb 
stringer shafts)

2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1906 54-014(b) \ Storage pit  (MDA G) (Pit 9, 
TRU waste)

2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1907 54-014(c) \ Storage shafts (MDA G)  (shafts 
200-233)

2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1908 54-014(d) \ Storage trenches A, B, C, D 
(MDA G)

2002 2002 YWaste/Trenches / 
Outfalls

LANL N1909 54-015(a) \ Storage area(active surface 
corrosive inhibitor)

2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1910 54-015(b) \ Storage area (TRU surface 
storage)

2002 2002 YWaste/Miscellaneous 
Surface Debris

LANL N1911 54-015(c) \ Storage area, TRU Pad 1 2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1912 54-015(d) \ Storage area, TRU Pad 2 2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1913 54-015(e) \ Storage area, TRU Pad 3 2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL N1914 54-015(f) \ Storage area, TRU Pad 4 2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1915 54-015(g) \ Storage area (Pb casks near shaft 
4)

5/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1916 54-015(h) \ Storage area (drums) 5/23/1993 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1917 54-015(i) \ Storage area- forklift battery 5/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1918 54-015(j) \ Storage area (Dome #49, mixed 
waste sludge)

2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1919 54-015(k) \ Storage area (TRU waste mound) 2002 2002 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1920 54-016(a) \ Sump 5/23/1993 Approved NLiquid Surface 
Impoundments/Sumps

LANL N1921 54-016(b) \ Sump 2002 2002 YLiquid Surface 
Impoundments/Sumps

LANL N1922 54-017 \ Disposal pits   16,22 (MDA G) 
(active before 11/19/80)

2002 2002 Y/

LANL N1923 54-018 \ Disposal pits 27-33,35-37 (MDA G) 
(active after 11/19/80)

2002 2002 Y/

LANL N1924 54-019 \ Disposal shafts (MDA G) (active 
before 11/19/80)

2002 2002 YBuildings & 
Equipment/Other 
Buildings
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LANL N1925 54-020 \ Disposal shafts (MDA G) (active 
after 11/19/80)

2002 2002 YBuildings & 
Equipment/Other 
Buildings

LANL Y1926 54-021 \ Aboveground oil storage tanks (6) 5/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1927 54-022 \ Transformer spill (PCB) 5/23/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y1928 57-001(a) \ Drilling mud pits 5/23/1994 Approved N/

LANL N1929 57-001(b) \ Drilling mud pits 2002 2002 N/

LANL Y1930 57-001(c) \ Drilling mud pits 4/19/1996 Pending N/

LANL N1931 57-002 \ Landfill 2002 2002 NWaste/Landfills

LANL N1932 57-003 \ Storage area 1998 1998 2002 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1933 57-004(a) \ Surface impoundment 4/19/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1934 57-004(b) \ Surface impoundment 2002 2002 NWaste/Miscellaneous 
Surface Debris

LANL Y1935 57-005 \ Pond filtration unit 5/23/1994 Approved NBuildings & 
Equipment/Equipment

LANL N1936 57-006 \ Drum and Contents Fenton Hill 9/30/1995 Pending NMiscellaneous/Other

LANL Y1937 57-007 \ Leach Field 4/19/1996 Pending NLiquid Surface 
Impoundments/Leach 
Fields

LANL N1938 6-001(a) \ Septic system 1997 9/29/19979/29/1997 YBuildings & 
Equipment/Equipment
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LANL N1939 6-001(b) \ Septic system 1997 9/29/19979/29/1997 YBuildings & 
Equipment/Equipment

LANL N1940 6-002 \ Septic system 2005 9/30/19989/30/1998 2005 NBuildings & 
Equipment/Equipment

LANL N1941 6-003(a) \ Firing site 1997 9/29/19979/29/1997 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y1942 6-003(b) \ Firing site 8/30/1993 Approved NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1943 6-003(c) \ Firing site 1997 9/29/19979/29/1997 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1944 6-003(d) \ Firing site 2006 2006 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1945 6-003(e) \ Firing site 2006 2006 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1946 6-003(f) \ Firing site 1997 9/29/19979/29/1997 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1947 6-003(g) \ Firing site & building 1997 9/29/19979/29/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1948 6-003(h) \ Firing site 2008 2008 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y1949 6-004 \ Sump 8/30/1993 Approved NLiquid Surface 
Impoundments/Sumps
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LANL N1950 6-005 \ Firing site (pit) 2001 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1951 6-006 \ Storage area 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1952 6-007(a) \ Material disposal area (MDA F) 2001 2004 YWaste/Miscellaneous 
Surface Debris

LANL N1953 6-007(b) \ Landfill 2001 2004 YWaste/Landfills

LANL N1954 6-007(c) \ Landfill 2001 2004 YWaste/Landfills

LANL N1955 6-007(d) \ Landfill 2001 2004 YWaste/Landfills

LANL N1956 6-007(e) \ Landfill 2001 2004 YWaste/Landfills

LANL N1957 6-007(f) \ Surface disposal 9/30/1995 Pending NWaste/Miscellaneous 
Surface Debris

LANL N1958 6-007(g) \ Building & surface disposal 1997 9/29/19979/29/1997 YWaste/Miscellaneous 
Surface Debris

LANL N1959 6-008 \ Underground tank 1997 9/29/19979/29/1997 YTanks/Underground 
Storage Tanks

LANL N1960 69-001 \ Incinerator and assoc. equip. 2002 2002 NBuildings & 
Equipment/Equipment

LANL Y1961 69-002(a) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y1962 69-002(b) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment

LANL N1963 7-001(a) \ Firing site 1997 9/29/19979/29/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL N1964 7-001(b) \ Firing site 1997 9/29/19979/29/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1965 7-001(c) \ Firing site 1997 9/29/19979/29/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1966 7-001(d) \ Firing site 1997 9/29/19979/29/1997 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1967 8-001(a) \ Buildings 2004 2004 YBuildings & 
Equipment/Other 
Buildings

LANL N1968 8-001(b) \ Buildings 2004 2004 YBuildings & 
Equipment/Other 
Buildings

LANL N1969 8-002 \ Firing site 1997 9/29/19979/29/1997 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N1970 8-003(a) \ Septic system 9/30/1995 Pending NBuildings & 
Equipment/Equipment

LANL Y1971 8-003(b) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y1972 8-003(c) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment

LANL N1973 8-004(a) \ Floor drain 2004 2004 YSpills and 
Leaks/Pipeline Leaks

LANL N1974 8-004(b) \ Drain line 2004 2004 YBuildings & 
Equipment/Equipment

LANL N1975 8-004(c) \ Floor drain 2004 2004 YSpills and 
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Leaks/Pipeline Leaks

LANL Y1976 8-004(d) \ Drain 3/15/1996 Pending NBuildings & 
Equipment/Equipment

LANL N1977 8-005 \ Container storage area 9/30/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1978 8-006(a) \ Landfill (MDA Q) 2004 2004 YWaste/Landfills

LANL Y1979 8-006(b) \ Landfill (duplicate of 8-006(a) 7/23/1993 Approved NWaste/Landfills

LANL Y1980 8-007 \ Silver recovery unit 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y1981 8-008(a) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1982 8-008(b) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1983 8-008(c) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1984 8-008(d) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N1985 8-009(a) \ Ind. or san. wastewater treat. 2004 2004 NBuildings & 
Equipment/Other 
Buildings

LANL Y1986 8-009(b) \ Ind. or san. wastewater treat. 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings
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LANL N1987 8-009(c) \ Storm drain and outfall 2006 2006 NWaste/Trenches / 
Outfalls

LANL Y1988 8-009(d) \ Ind. or san. wastewater treat. 3/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y1989 8-009(e) \ Ind. or san. wastewater treat. 3/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL N1990 8-009(f) \ Outfall 2006 2006 NWaste/Trenches / 
Outfalls

LANL Y1991 8-010(a) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1992 8-010(b) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1993 8-010(c) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y1994 8-011(a) \ Underground tank 7/23/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y1995 8-011(b) \ Underground tank 7/23/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y1996 9-001(a) \ Firing sites 7/23/1993 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y1997 9-001(b) \ Firing sites 7/23/1993 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance
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LANL N1998 9-001(c) \ Firing sites 2004 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y1999 9-001(d) \ Firing sites 7/23/1993 Pending NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL N2000 9-002 \ Burn pit 1998 9/30/19989/30/1998 1998 YWaste/Burn Pits

LANL N2001 9-003(a) \ Settling tank 2004 2004 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2002 9-003(b) \ Settling tank 2004 2004 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL Y2003 9-003(c) \ Electric manhole 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N2004 9-003(d) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2005 9-003(e) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL Y2006 9-003(f) \ Settling tank 7/23/1993 Approved NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL Y2007 9-003(g) \ Settling tank 3/15/1996 Pending NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL Y2008 9-003(h) \ Settling tank 3/15/1996 Pending NLiquid Surface 
Impoundments/Settling 
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and Separation Basins

LANL Y2009 9-003(i) \ Settling tank 3/15/1996 Pending NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2010 9-004(a) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2011 9-004(b) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2012 9-004(c) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2013 9-004(d) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2014 9-004(e) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2015 9-004(f) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2016 9-004(g) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2017 9-004(h) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2018 9-004(i) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
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and Separation Basins

LANL N2019 9-004(j) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2020 9-004(k) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2021 9-004(l) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2022 9-004(m) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2023 9-004(n) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL N2024 9-004(o) \ Settling tank 2004 2004 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

LANL Y2025 9-005(a) \ Septic system 3/15/1996 Pending NBuildings & 
Equipment/Equipment

LANL Y2026 9-005(b) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y2027 9-005(c) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y2028 9-005(d) \ Septic system 7/23/1993 Pending NBuildings & 
Equipment/Equipment

LANL Y2029 9-005(e) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment
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LANL Y2030 9-005(f) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment

LANL Y2031 9-005(g) \ Septic system 7/23/1993 Pending NBuildings & 
Equipment/Equipment

LANL Y2032 9-005(h) \ Septic system 7/23/1993 Approved NBuildings & 
Equipment/Equipment

LANL N2033 9-006 \ Septic system 1997 1997 2006 2006 YBuildings & 
Equipment/Equipment

LANL Y2034 9-007 \ Basket pit 7/23/1993 Approved NLiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

LANL Y2035 9-008(a) \ Surface impoundment 7/23/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL Y2036 9-008(b) \ Surface impoundment 3/15/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL Y2037 9-009 \ Surface impoundment 3/15/1996 Pending NWaste/Miscellaneous 
Surface Debris

LANL N2038 9-010(a) \ Storage area 9/15/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N2039 9-010(b) \ Storage area 9/15/1995 Pending NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y2040 9-010(c) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y2041 9-011(a) \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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LANL N2042 9-011(b) \ Storage area 1998 9/30/19989/30/1998 1998 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N2043 9-011(c) \ Storage area 19989/30/1998 1998 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL N2044 9-012 \ Disposal pit 2006 2006 Y/

LANL N2045 9-013 \ Material disposal area (MDA M) 9/30/1996 Pending YWaste/Miscellaneous 
Surface Debris

LANL N2046 9-014 \ Firing site 2006 2006 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

LANL Y2047 9-015 \ Manhole 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2048 9-016 \ Underground tank 7/23/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y2049 C-40-001 \ Usage site 8/30/1993 Approved NMiscellaneous/Other

LANL N2050 C-50-001 \ Transformer 2002 2002 NBuildings & 
Equipment/Equipment

LANL Y2051 C-51-001 \ Storage area 2/27/1996 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y2052 C-51-002 \ Buildings 2/27/1996 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N2053 C-6-001 \ Building 2005 2005 NBuildings & 
Equipment/Other 
Buildings
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LANL N2054 C-6-003 \ Building 2005 9/30/19989/30/1998 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N2055 C-6-005 \ Building 2005 9/30/19989/30/1998 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N2056 C-6-006 \ Building 2005 9/30/19989/30/1998 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N2057 C-6-007 \ Building 2005 9/30/19989/30/1998 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N2058 C-6-008 \ Building 2005 9/30/19989/30/1998 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N2059 C-6-009 \ Building 2005 9/30/19989/30/1998 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N2060 C-6-010 \ Building 2005 9/30/19989/30/1998 2005 NBuildings & 
Equipment/Other 
Buildings

LANL N2061 C-6-011 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N2062 C-6-012 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N2063 C-6-013 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings
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LANL N2064 C-6-014 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N2065 C-6-015 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N2066 C-6-016 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N2067 C-6-017 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N2068 C-6-018 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings

LANL N2069 C-6-019 \ Building 1997 9/29/19979/29/1997 NBuildings & 
Equipment/Other 
Buildings

LANL Y2070 C-6-020 \ Building 8/30/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N2071 C-6-021 \ Building 2004 9/30/19989/30/1998 2004 NBuildings & 
Equipment/Other 
Buildings

LANL Y2072 C-8-001 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2073 C-8-002 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings
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LANL Y2074 C-8-003 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2075 C-8-004 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2076 C-8-005 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2077 C-8-006 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2078 C-8-007 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2079 C-8-008 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2080 C-8-009 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2081 C-8-010 \ Building 3/15/1996 Pending NBuildings & 
Equipment/Other 
Buildings

LANL Y2082 C-8-011 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2083 C-8-012 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings
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LANL Y2084 C-8-013 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL N2085 C-8-014 \ Laboratory 2004 2004 NBuildings & 
Equipment/Other 
Buildings

LANL Y2086 C-8-015 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2087 C-8-016 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2088 C-8-017 \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y2089 C-8-018 \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y2090 C-8-019 \ Storage area 7/23/1993 Approved NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

LANL Y2091 C-8-020 \ Disposal area 7/23/1993 Approved NWaste/Miscellaneous 
Surface Debris

LANL N2092 C-9-001 \ Soil contamination 9/30/1995 Pending NSpills and 
Leaks/Surface Spills

LANL Y2093 C-9-002 \ Buildings 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2094 C-9-003 \ Buildings 7/23/1993 Approved NBuildings & 
Equipment/Other 
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Buildings

LANL Y2095 C-9-004 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2096 C-9-005 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2097 C-9-006 \ Buildings 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2098 C-9-007 \ Building 7/23/1993 Approved NBuildings & 
Equipment/Other 
Buildings

LANL Y2099 C-9-008 \ Underground tank 7/23/1993 Approved NTanks/Underground 
Storage Tanks

LANL Y2100 C-9-009 \ Nn-intentional release 7/23/1993 Approved NSpills and 
Leaks/Surface Spills

LANL Y2101 C-9-010 \ Burn site 7/23/1993 Approved NWaste/Burn Pits

LANL Y2102 C-9-011 \ Burn site 7/23/1993 Approved  Waste/Burn Pits 1990

LANL N2116 C-0-042 \ tank (formerly part of 0-032) 4/30/1996 Pending  Spills and 
Leaks/Pipeline Leaks

1996

LANL N2117 53-013 \ Soil Contamination -Lead storage 
site I

2002 2002  Spills and 
Leaks/Surface Spills

1996

LANL N2118 53-014 \ Soil Contamination -Lead storage 
site II

2006 9/29/1997  Spills and 
Leaks/Surface Spills

1996

LANL N2119 C-2-001 \ Metal Nugget Pile 1999 1999  Above Ground Material 
/ Waste/Debris Piles

1991

LANL Y2120 46-004(e2) \ Outfall 6/25/1996 Pending  Waste/Trenches / 1988
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Outfalls

LANL Y2121 46-004(f2) \ Outfall 6/25/1996 Pending  Waste/Trenches / 
Outfalls

1988

LANL N2123 33-008(c) \ landfill 2004 2004  / 1996

LANL Y2130 7-003(c) \ Never existed 9/30/1996 Approved  / 1996

LANL Y2131 7-003(d) \ Never existed 9/30/1996 Approved  / 1996

LANL N2134 16-033(k) \ Underground storage tank <100 
gallons

2002 2002  / 1996

LANL N2135 C-0-043 \ Manhole (abandoned) 1998 1997 9/12/1997  / 1996

LANL N2148 C-16-075 2004 2004  Miscellaneous/Other

LANL N3002 C-6-020(A) \ Small Laboratory Bldg. 1998 9/30/19989/30/1998 1998/

LANL N3008 16-010(b) TA 16 N/ 2001

LANL N3009 16-016(c)-99 TA 16 N/ 2001

LANL N3010 00-019 TA 0 N/ 2001

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

LANL N2111 TA-33-86 \ Tritium Fac 1998 1999 1999 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2137 TA16-59 \ Magazine 9/29/1995 Pending9/30/1995 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2138 TA-16-101 \Guard Station 9/29/1996 Pending9/30/1996 NBuildings & Non-Nuclear 1992
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Facility

LANL N2139 TA-16-27 \Storage 1997 9/30/19981998 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2143 TA-35-4 \UST 9/29/1996 Pending9/30/1996 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2144 TA-35-5 \UST 9/29/1996 Pending9/30/1996 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2145 TA-35-6 \UST 9/29/1996 Pending9/30/1996 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2146 TA-35-7 \ Filter Bldg 9/18/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2147 TA-35-3 \Phase Separator Pit 9/18/1997 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1992

LANL N2154 TA16-61 \Magazine 9/29/1995 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2155 TA16-73 \Magazine 9/29/1995 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2156 TA16-75 \Explosives Shed 9/29/1995 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility
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LANL N2157 TA16-76 \Magazine 9/29/1995 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2158 TA16-77 \Magazine 9/29/1995 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2159 TA16-78 \Magazine 9/29/1995 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2160 TA16-79 \Magazine 9/29/1995 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2161 TA16-80 \Magazine 9/29/1995 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2162 TA-16-164 \HE Bldg 9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2163 TA-16-90 \HE Bldg 9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2164 TA-16-91 \HE Bldg 9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2165 TA-16-92 \HE Bldg 9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2166 TA-16-93 \HE Bldg 9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility
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LANL N2167 TA-16-99 \HE Bldg 9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2171 TA-16-519 \V-Site Process Bldg 2007 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2172 TA-16-515 \V-Site Process Bldg 2007 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2173 TA-16-516 \V-Site Process Bldg 2007 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2174 TA-16-517 \V-Site Process Bldg 2007 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2176 TA-16-520 \V-Site Process Bldg 2007 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2178 TA-16-89 \HE Bldg 9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2179 TA-35-2 (S) \Underground 
Ducts

9/29/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2219 TA-3-35 \ Press Bldg.; Met/TBD 2007\

LANL N2220 TA-16-10 \ Warehouse; 
Frame/8136

9/30/19981998\

LANL N2221 TA-16-1451 \ Guard Station; 
Reinf Conc/187

9/30/1994 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility
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LANL N2222 TA-2-2 \ Omega West Reactor; 
21308

2002 2002 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

LANL N2223 TA-2-4 \ Storage Building; 531 2007 2007\

LANL N2224 TA-2-19 \ Gas Line House; TBD 2007 2007\

LANL N2225 TA-2-21 \ Z Waterline Valve 
House C106413/61

2007 2007\

LANL N2226 TA-2-30 \ Beam Trap 2007 2007 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2227 TA-2-32 \ Underground 
Chamber

2007 2007\

LANL N2228 TA-2-35 \ Drainage Basin 2007 2007\

LANL N2229 TA-2-37 \ Rock Catcher 02-
0037

2007 2007\

LANL N2230 TA-2-44 \ Cooling System 
Building

2007 2007\

LANL N2231 TA-2-46 \ Surge Tank 2007 2007\

LANL N2232 TA-2-47 \ Manhole 2007 2007\

LANL N2233 TA-2-50 \ Storage Building 2007 2007\

LANL N2234 TA-2-53 \ Cont. Waste Pit 2007 2007\

LANL N2235 TA-2-57 \ Z Valve House 
C113800

2007 2007\

LANL N2236 TA-2-58 \ Stack Monitor Bldg 2007 2007 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2237 TA-2-63 \ Boiler House 2007 2007\
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LANL N2238 TA-2-69 \ Guard Station #316 2007 2007\

LANL N2239 TA-3-2137 \ Z Metal Shed 9/30/19982002 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2240 TA-6-1 \ Storage Bldg; 
Wood/1610

2007 2002\

LANL N2241 TA-6-2 \ Compressor Bldg; 
Wood/76

2008 2002\

LANL N2242 TA-6-3 \ Fabrication Bldg; 
Wood/557

2008 2002\

LANL N2243 TA-6-5 \ Storage Bldg; 
Wood/300

2008 2002\

LANL N2244 TA-6-6 \ Storage Bldg; 
Wood/2285

2008 2002\

LANL N2245 TA-6-7 \ Storage Bldg; Reinf 
Conc/228

2008 2002\

LANL N2246 TA-6-8 \ Lab Bldg; Reinf 
Conc/682

2002 2002\

LANL N2247 TA-6-9 \ Firing Chamger; Reinf 
Conc/195

2008 2002\

LANL N2248 TA-8-1 \ Laboratory & Shop 
Bldg; Reinf Conc/3330

2007 2002\

LANL N2249 TA-8-2 \ Shop & Storage 
Building; Reinf Conc/408

2002 2002\

LANL N2250 TA-8-3 \ Laboratory Building; 
Reinf Conc/602

2002 2002\

LANL N2251 TA-15-8 \ Storage Building; 
Wood/324

2008 2002\
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LANL N2252 TA-15-9 \ Firing Bunker; Reinf 
Conc/297

2008 2002\

LANL N2253 TA-15-22 \ Storage Building; 
Reinf Conc/310

2008 2002\

LANL N2254 TA-15-27 \ Control Building; 
Wood/560

2008 2002\

LANL N2255 TA-15-44 \ Control Building; 
Reinf Conc/508

2008 2002 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2256 TA-15-138 \ Control & Blast 
Protection;Bunker/100

2008 2002\

LANL N2257 TA-15-141 \ Blast Protection 
Bldg; Conc Msry Blk/140

2008 2002 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2258 TA-15-213 \ Platform; 
Wood/624

2008 2002\

LANL N2259 TA-16-280 \ Inspection Bldg; 
Conc/5423

2007 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2260 TA-16-285 \ Equipment 
Storage Bldg; Conc/3928

2007 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2261 TA-16-380 \ HE "Power" 
Inspection Bldg.

2007\

LANL N2262 TA-22-1 \ Loading Building 2002 2002\

LANL N2263 TA-22-25 \ Processing 
Building; TBD

2002 2002\

LANL N2264 TA-33-1 \ Storage Building; 
Wood/450

2002 2002\

LANL N2265 TA-33-2 \ Storage Building; 450 2002 2002\

LANL N2266 TA-33-24 \ Storage Building; 2002 2002\
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1046

LANL N2267 TA-33-26 \ Storage Building; 
Reinf Conc/161

2002 2002\

LANL N2268 TA-33-88 \ Storage Building; 
Reinf Conc/247

2002 2002\

LANL N2269 TA-33-89 \ Storage Building; 
Reinf Conc/208

2002 2002\

LANL N2270 TA-40-43 \ Storage Building; 
Reinf Conc/216

2002 2002\

LANL N2271 TA-46-161 \ Accelerator Vault 
Building; 2541

2007\

LANL N2272 TA-49-23 \ Bottle House; Reinf 
Conc/256

2002 2002\

LANL N2273 TA-49-121 \ Cable Building; 
Wood/377

2002 2002\

LANL N2274 TA-53-3 \ Lab Meson Facility; 
Stl Frame/316249

2007 NAbove Ground Material 
/ Waste\Debris Piles

Non-Nuclear 
Facility

LANL N2275 TA-53-7 \ LANSCE/WNR 
Building; Conc Msry Blk/29102

2007\

LANL N2276 TA-53-8 \ Proton Storage Ring 
Facility; Conc Msry Blk/9480

2007\

LANL N2277 TA-53-368 \ Pump Shed; 
PreFab Mod/315

2007\

LANL N2278 TA-53-369 \ WNR Target Cell 
#4; Conc Msry Blk/315

2007\

LANL N2279 TA-61-16 \ Z Storage Building 
C112400; Wood/3420

2002 2002\
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Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

High Explosives (HE) & Barium (Ba) Remediation Of Soils, Surface Water And Groundwater

AL-07-01-01-SC

Focus Area Work Package: Vadose Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA

Enhanced Mobilization of Heavy Metals Using Sequential Extraction

Enhanced Mobilization of Heavy Metals Using Sequential Extraction

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides

447 HighRemediation of HE Contaminated Soils

Related CCP Milestones Related Waste Streams Agree? Change?

00102:  AG - LLW Soils/Sediments Y N

01294:  AL - HAZ Soils/Sediments Y N

00100:  AE - HAZ Soils/Sediments Y N

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
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Comp.
Status

Actual
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Fore.
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RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

LANL N2281 TA-16-13 \ Auxillary to #70 
Storage Platform

9/30/19981998\

LANL N3001 TA-16-63 \ Small Storage Bldg 9/30/19981998\
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Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project AL009 / LANL Environmental Restoration

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

In-Situ Remediation of 25 Material Disposal Areas (MDAs)

Al-07-01-02-SC

Focus Area Work Package: Biological Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-06

Focus Area: SCFA

Alternative Landfill Cover

Viscous Liquid Barrier

In Situ Vitrification Bottoms-up

Innovative Grout (In Situ Stabilization)

In Situ Chemical Oxidation Using Potassium Permanganate

In Situ Containment and Stabilization of Buried Waste

In Situ Stabilization and Retrieval System

Long-Term Surface Barriers

Related CCP Milestones Related Waste Streams Agree? Change?

00102:  AG - LLW Soils/Sediments Y N

00097:  AA - LLW Soils/Residues Y N

01294:  AL - HAZ Soils/Sediments Y N

01296:  AN - HAZ Sludge/Residues Y N

01291:  AF - HAZ Rubble Debris Y N
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Contamination Plumes in Soil and Tuff

Al-07-01-03-SC

Focus Area Work Package: Vadose Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA

Hydrous Pyrolysis/Oxidation

Fenton´s Reagent

Related CCP Milestones Related Waste Streams Agree? Change?

01292:  AJ - LLW Soils/Sediments Y N

01294:  AL - HAZ Soils/Sediments Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Cost-Effective Mechanism For Stabilization of Landfills

AL-07-01-15-SC

Focus Area Work Package: Long-Lived Caps

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-04

Focus Area: SCFA

Alternative Landfill Cover

Innovative Grout (In Situ Stabilization)

Landfill Assessment and Monitoring System

In Situ Stabilization and Retrieval System
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

00102:  AG - LLW Soils/Sediments Y N

00097:  AA - LLW Soils/Residues Y N

01294:  AL - HAZ Soils/Sediments Y N

01296:  AN - HAZ Sludge/Residues Y N

01291:  AF - HAZ Rubble Debris Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

 Cost Effective Technologies for Addressing TRU in Soils and Sediments

AL-08-01-16-SC

Focus Area Work Package: Long-Lived Caps

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-04

Focus Area: SCFA

Alternative Landfill Cover

Subsurface Barrier Emplacement

Innovative Grout (In Situ Stabilization)

Migration Barrier Covers for Mixed Waste Landfills

Permanent Isolation Barrier System

Permanent Isolation Barrier System

In Situ Stabilization and Retrieval System

Continuous Perimeter Containment Barrier System

Long-Term Surface Barriers

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

00103:  AH - TRU Soils/Sediments Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Disposal & Recycle Technologies for Scrap Uranium Chips and Turnings

AL-09-01-15-DD

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Quantitation of Tritium in Concrete Ruble from D&D Projects

AL-09-01-14-DD

Focus Area Work Package: D&D of Tritium Contaminated Facilities

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-01

Focus Area: DDFA

Segmented Gate System

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?

01298:  AP - MLLW Rubble/Debris Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

On-Site Quantitation of Plutonium and Americium in Soil and Concrete Ruble from D&D Projects

AL-09-01-13-DD

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA

Segmented Gate System

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?

01298:  AP - MLLW Rubble/Debris Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of Difficult Access Interior Contamination

AL-07-01-13-DD

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Reactor Surface Contamination Stabilization
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Technology Needs

Reactor Surface Contamination Stabilization

Reactor Surface Contamination Stabilization

Related CCP Milestones Related Waste Streams Agree? Change?

00097:  AA - LLW Soils/Residues Y N

00098:  AB - LLW Rubble/Debris Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontaminate and Decommission Radioactively Contaminated Facilities

AL-07-01-12-DD

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA

Laser Surface Cleaning

Laser Surface Cleaning

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Biodegradation of Concrete

Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot
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Technology Needs

Centrifugal Shot Blast System

Centrifugal Shot Blast System

ROTO PEEN Scaler and VAC PAC System

ROTO PEEN Scaler and VAC PAC System

Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling

Remotely Operated Scabbling

Concrete Grinder

Concrete Grinder

Concrete Spaller

Concrete Spaller

Related CCP Milestones Related Waste Streams Agree? Change?

01298:  AP - MLLW Rubble/Debris Y N

00098:  AB - LLW Rubble/Debris Y N

01291:  AF - HAZ Rubble Debris Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination and Volume Reduction of TRU and LLW Metals

AL-09-01-12-MW

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Uranium, Metals and HE Remediation of Soils and Surface Waters at Firing Sites

AL-09-01-01-SC

Focus Area Work Package: Vadose Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA

Delineating Contamination in Soils

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?

01293:  AK - MLLW Soils/Sediments Y N

01294:  AL - HAZ Soils/Sediments Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Equipment Potentially Contaminated with Alpha Emitting Transuranic (TRU) Radionuclides

AL-09-01-11-MW

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Advanced Screening Technologies to Detect HE and Metals in Soils at Firing Sites.

AL-09-01-02-SC

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01294:  AL - HAZ Soils/Sediments Y N

01296:  AN - HAZ Sludge/Residues Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Regulatory Approved Long Term Monitoring Techniques to Evaluate the Effectiveness of Material Disposal Area Engineered Covers

AL-09-01-03-SC

Focus Area Work Package: Long-Lived Caps

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-04

Focus Area: SCFA

Barriers and Post-Closing Monitoring

Verification and Monitor System for Subsurface Barrier

Monitor for Demonstrating the Effectiveness of Barrier Installation and Long-term Performance using 
Electrical Resistance Tomography
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01293:  AK - MLLW Soils/Sediments Y N

00102:  AG - LLW Soils/Sediments Y N

01294:  AL - HAZ Soils/Sediments Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Transport of HE and Metals in Fractured Rock and Surface Alluvial Systems

AL-09-01-01-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Related CCP Milestones Related Waste Streams Agree? Change?

01294:  AL - HAZ Soils/Sediments Y N

00100:  AE - HAZ Soils/Sediments Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Radiological Air Monitoring Needs for Current D&D / ER Operations

AL-09-01-02-DD-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Succession and Long-Term Performance of Landfill Covers

AL-09-01-03-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Related CCP Milestones Related Waste Streams Agree? Change?

01293:  AK - MLLW Soils/Sediments Y N

01292:  AJ - LLW Soils/Sediments Y N

00102:  AG - LLW Soils/Sediments Y N

01294:  AL - HAZ Soils/Sediments Y N

00100:  AE - HAZ Soils/Sediments Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Methodology for Effective D&D of Large Environmental Sites

AL-09-01-04-DD-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Related CCP Milestones Related Waste Streams Agree? Change?

01298:  AP - MLLW Rubble/Debris Y N

01291:  AF - HAZ Rubble Debris Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decision Support Assistance for Remediation and Assessment Design 

AL-09-01-05-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Issue of Scale in Flow Prediction and  Contaminant  Remediation in Porous Media

AL-09-01-06-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Related CCP Milestones Related Waste Streams Agree? Change?

01292:  AJ - LLW Soils/Sediments Y N

00102:  AG - LLW Soils/Sediments Y N

01294:  AL - HAZ Soils/Sediments Y N

00100:  AE - HAZ Soils/Sediments Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Integration of Reactive Chemistry into Field-Scale Transport Models 

AL-09-01-07-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Differences Between Saturated and Unsaturated Systems

AL-09-01-08-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Quantifying Uncertainty in Predictions of Remediation Performance

AL-09-01-09-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Physics of Fracture Flow and Transport in the Vadose Zone

AL-09-01-10-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Water Fluxes and Solute Transport in Arid and Semiarid Environments

AL-09-01-11-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Groundwater-Surface Water Interactions

AL-09-01-12-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Low-Frequency Stress-Wave Stimulation for Enhanced Transport of NAPL Groundwater Contaminants

AL-09-01-13-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Vadose Zone Flux Rates

AL-09-01-14-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Related CCP Milestones Related Waste Streams Agree? Change?

01293:  AK - MLLW Soils/Sediments Y N

02394:  LA-W921,24 - Lead Legacy Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Separation of Metals and Radionuclides from Uncontaminated Soils; Transport of Metals and Radionuclides in Sediments and Surface Alluvial Systems

AL-09-01-15-SC-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Related CCP Milestones Related Waste Streams Agree? Change?

01293:  AK - MLLW Soils/Sediments Y N

02394:  LA-W921,24 - Lead Legacy Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Extrapolation Bias and Uncertainty from using Biomarkers and Numerical Models to Predict Real Ecological Effects

AL-09-01-16-Risk-S

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: In Situ Vitrification Bottoms-up

Potential Deployment 1999

Technology Name: Segmented Gate System

Potential Deployment 1999

Technology Name: Remediation of Uranium Contaminated Soils

Potential Deployment 2000

Technology Name: Alternative Landfill Cover Design
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